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1 Introduction 

1.1 Scope 

This Environmental Management Plan (EMP) details the environmental 
management requirements to be followed for the Channel Deepening Project 
(CDP). This EMP includes: 

 the requirements for environmental management during the planning, 
implementation, evaluation and review of CDP construction activities 

 the responsibilities for implementing this EMP 

 the Project Delivery Standards (PDS) including environmental controls and 
limits to ensure that project objectives and targets are achieved 

 an overview of the environmental monitoring programs and contingency 
plans and associated management action 

 post construction requirements including monitoring and inspections  

 the transition arrangements from construction phase to operations. 

This EMP applies to the capital works described below and, environmental 
monitoring programs. PoMC has overall responsibility for the implementation 
of the CDP in accordance with the requirements of this EMP. 

1.2 Project description 

The CDP incorporates the following components: 

 Capital dredging works associated with the channels, swing basins and 
berth pockets. 

 Management of dredged material. 

 Modifications to existing infrastructure, including the protection of services, 
berth upgrades and upgrading and installation of new navigation aids. 

The dredging and associated works are expected to take between 18 months to 
two years to complete. The dredging contractor is Boskalis Australia Pty Ltd, 
which will also undertake services protection works. These works will be 
undertaken under an alliance partnership with PoMC. Other CDP works will be 
undertaken by contractors and managed in accordance with contractor 
management plans and procedures.  

The CDP components are described in the following sections. 

1.2.1 Capital dredging works 

The dredging works will be undertaken largely within the existing channels in 
the north and south of the bay. The exceptions are the turning area at Hovell Pile 
which will be enlarged to accommodate larger vessels and the entrances to the 
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Port Melbourne and Great Ship Channels. The middle of the bay (north of 
Hovell Pile to Fawkner Beacon) is naturally deeper and does not require 
dredging. Figure 1 shows the location of the dredging works. 

1.2.2 Management of dredged material 

Dredged material is to be placed within the Port of Melbourne dredged material 
ground (PoM DMG) located near the middle of the bay, both within the existing 
area and in a southern extension, as well as in a new DMG in the south east of 
the bay. The locations of these DMGs are shown in Figure 1. 

All of the dredged material sourced from the Port Melbourne, Williamstown and 
Yarra River Channels and associated docks will be placed in the PoM DMG. The 
PoM DMG will be extended to the south to provide future capacity for material 
from maintenance dredging. Part of the PoM DMG will be bunded and capped 
with uncontaminated sediments to contain contaminated sediments from the 
Yarra River and Williamstown and Port Melbourne Channels and berth pockets.  

Most of the material dredged from the south of the bay is to be stored in the new 
south east DMG (SE DMG). Sand dredged from the south of the bay will be used 
as capping material for the PoM DMG. 
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Figure 1: Dredging locations and dredged material grounds (DMG) for the CDP 

 

1.2.3 Berth works 

As a consequence of deepening the shipping channels, a program of structural 
upgrades to berths is planned at Appleton Dock, Swanson Dock (East and West), 
Holden Dock and Gellibrand Pier to stabilise the docks beside the deepened 
channels. This will ensure the berths will accommodate larger vessels and the 
lowered river bed. The swing basins at Swanson Dock and Gellibrand Pier will 
be enlarged to accommodate turning movements of larger vessels. 
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1.2.4 Services 

Several utility services crossing the Yarra River and Port Phillip Bay will require 
protection from dredging activity and shipping movements as a result of the 
proposed CDP works. The following services are proposed to be protected in 
their current location: 

 The Melbourne Water Hobsons Bay Main Sewer, the Westernport‐Altona‐
Geelong (WAG) oil pipeline, and the GasNet high pressure gas pipeline 
which all cross the Yarra River downstream of the West Gate Bridge. 

 The Esso ethane pipeline that crosses Port Phillip Bay south of Fawkner 
Beacon. 

The Telstra telecommunications cables and the CitiPower electrical power cables 
that currently cross the Yarra River downstream of the West Gate Bridge will be 
decommissioned and the services rerouted by the respective utility service 
providers. 

1.2.5 Navigation Aids 

To ensure ongoing safe navigation of vessels in the deepened shipping channels 
there is a need for the upgrading or replacement of some existing navigation 
aids and in some locations the installation of new navigation aids. The 
navigation aids include: 

 new marine‐based piled structures for lateral and lead lights adjacent to the 
northern channels and South Channel 

 new land‐based lead lights and sector lights at Queenscliff, Port Melbourne 
and alongside docks within the port. 

1.3 Key assets, environmental effects and risks 

The key assets, predicted effects and risk events associated with the CDP are 
summarised below. Detailed information is contained within the risk register 
(refer to Section 2.4) 

The key ecological assets and potential impacts include: 

 listed and protected species – disruption of migration patterns for the 
Australian grayling and the Australian mudfish due to turbidity, and 
impacts to protected species due to turbidity and impacts on seagrass habitat  

 seagrass habitat – reduced light due to turbidity from dredging has the 
potential to affect seagrass health   

 deep reef habitat – dredging at the Entrance is predicted to result in rockfall 
within the canyon 

 Marine Protected Areas – dredging in South Channel will produce turbidity 
plumes in the vicinity of all the components of the Port Phillip Heads Marine 
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National Park. Additionally, dredging in the Entrance has the potential to 
impact on the Point Lonsdale and Point Nepean components 

 Ramsar sites (Swan Bay, Mud Island and the Spit Wildlife Reserve) – 
potential impact due to hydrodynamic changes and turbidity plumes.  

The key social values, economic uses and potential impacts include:  

 public amenity – noise and visual impacts of the project 

 recreational activities (diving, fishing, boating and beach use) – impacts due 
to dredging works 

 commercial uses (including commercial diving and fishing activities, charter 
fishing, ecotourism) – potential disruption due to turbidity, and safety zones 
and no‐dive zones around dredging equipment.  Potential effects on the 
Newport Power Station cooling water intake 

 cultural heritage – potential disturbance to the shipwreck sites HMAS 
Goorangai and the Unidentified Dromana (former Hovell pile light), and 
disturbance to previously unidentified heritage sites. 

1.4 Environmental policy 

The PoMC Environmental Policy (Annexure 1) provides the umbrella policy 
direction for the CDP. The CDP Statement of Intent (Annexure 2) outlines PoMC 
commitment at a project level.  

These policies will be displayed in the workplace. Key requirements and 
responsibilities within these policies will be communicated via inductions or 
other training programs (refer to Training and awareness Section 2.8). 

PoMC is committed to delivering the CDP in an environmentally responsible 
manner and in accordance with its statutory approvals and this EMP. 

1.5 Environmental Management System overview 

An Environmental Management System (EMS), consistent with the requirements 
of ISO 14001:2004 Environmental management systems – Requirements with guidance 
for use has been developed for the CDP. The EMS consists of the policies, plans, 
procedures and activities that together form a systematic method of managing 
the environmental aspects of the project. This EMP is a key component of the 
EMS and describes the main elements of the EMS and provides direction to 
detailed procedures and inter‐relationships between different processes.  

The EMS has been designed to be consistent with the PoMC Safety and 
Environmental Management System (SEMS). This provides for efficient 
integration with PoMC systems at the completion of the project as well as 
providing synergies during the construction phase.  

The structure of the EMS is shown in Figure 2.  
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Figure 2:  Structure of the EMS 

 

The EMS is integrated with the CDP quality and occupational health and safety 
systems to ensure the effectiveness of the overall management of the project. 
This combined system is called the CDP Integrated Management System (IMS). 
Overall project management requirements will be documented within the CDP 
Project Management Plan (PMP). Other key project documents include Work 
Implementation Plans (WIPs), which will be prepared for the various 
components of the project (called work packages). WIPs will identify project 
requirements specific to the work package, including the requirements of this 
EMP.  

Contractors will be required to incorporate the requirements of this EMP into 
Construction Environmental Management Plans (CEMPs). All CEMPs will be 
reviewed by PoMC before works start to ensure consistency with this EMP.  

The IMS structure is outlined in Figure 3. 



Channel Deepening Project Environmental Management Plan 

  Printed copies are uncontrolled 
CDP_IMS_PL_004 Environmental Management Plan Rev 1Page 14 of 127 

 

Figure 3: Integrated Management System structure 

 

The relationship between CDP environmental management documents, and 
ownership of documents is illustrated in Figure 4. A summary of each document 
is further described in Table 1. 

  

Figure 4: Relationship between environmental management documents and 
ownership 
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Table 1:  Summary of key documents 

Document Description Content 

PoMC CDP Project 
Management Plan (PMP) 

The PMP is prepared by 
PoMC to guide the 
planning, 
implementation and 
close‐out of all aspects 
of the CDP project. 

Whole of project objectives, schedule, 
budget, roles and responsibilities and 
processes. 

PoMC CDP 
Environmental 
Management Plan (EMP)  

(CDP_IMS_PL_004) 

The EMP is prepared by 
PoMC to establish the 
processes and methods 
by which the 
environmental aspects 
of the project will be 
managed to ensure that 
the CDP is delivered 
with no greater than the 
level of predicted 
effects or risk events set 
out in the SEES.  

Description of the main elements of the 
CDP EMS, their interaction and direction to 
key procedures (including legal 
requirements, risk management, induction 
and training, emergency response, incident 
reporting, measurement and evaluation, 
and management review). 

External notification and reporting 
requirements. 

PDS (incorporating environmental controls 
and environmental limits). 

Description of environmental monitoring 
programs and contingency plans. 

PoMC CDP Work 
Implementation Plan 
(WIP) 

WIPs are prepared by 
PoMC for each work 
package and 
incorporate relevant 
requirements of the 
PMP and EMP.  

Work package specific objectives, schedule, 
budget, roles and responsibilities and 
processes, including relevant requirements 
of this EMP. 

Construction 
Environmental 
Management Plan 
(CEMP)  

CEMPs are prepared 
and implemented by 
contractors, and 
document the 
environmental 
requirements specific to 
construction activities. 

Requirements relevant to the contractor 
and the scope of work. Content to include 
relevant requirements of this EMP 
(including risk management, induction and 
training, emergency response, incident 
reporting, measurement and evaluation). 

1.6 Environmental Management Plan context 

This EMP has been prepared to fulfil the following objectives: 

 To describe the main elements of the CDP EMS, their interaction, and 
direction to key procedures as required by ISO 14001:2004 Environmental 
management systems – Requirements with guidance for use. 
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 To establish the processes and controls that will be implemented to ensure 
that the CDP is delivered with no greater risk or effects than those identified 
in the SEES.  

 To communicate environmental management requirements to contractors. 
Requirements will be incorporated into WIPs and CEMPs for each work 
package. 

 To ensure that the project does not result in unacceptable impacts on matters 
of National Environmental Significance (NES). 

1.7 EMP approval and independent environmental monitor 

This EMP is a controlled document and will be approved and revised in 
accordance with the requirements outlined in Table 2. 

PoMC will consult DEWHA on all proposed revisions to the EMP and seek 
advice whether these revisions require approval by the Commonwealth. Where 
approval is required, this will be sought prior to implementing the change.  
Where approval is not required, DEWHA will be notified of the change within 
14 days. 

Table 2: EMP approval requirements 

Approval  

PoMC Victorian Government 

Initial version  Approval by PoMC Board.  Approval required. 

Procedural revision 
(administrative changes 
e.g. amendment of 
procedure reference, 
formatting) 

Approved by CDP General 
Manager Environment. 

Notification of change to the 
Department of Sustainability and 
Environment (DSE). Reported on a 
monthly basis. 

Minor revision 
(changes within CDP 
conditions or consents) 

Approved by CDP Executive 
General Manager. Reported to 
PoMC CEO on a monthly basis. 
Quarterly summary to PoMC 
Board. 

Notification of change to DSE. 
Reported on a monthly basis. 

Major revision 
(changes requiring 
amendment to CDP 
conditions or consents) 

Approved by PoMC Board.  Approval required. 

 

The independent environmental monitor will be appointed by the Minister for 
Environment and Climate Change to advise both PoMC and relevant Ministers 
on the delivery of the project in accordance with this EMP. PoMC will 
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cooperate with the requests of the independent environmental monitor in 
fulfilling this role. 

2 Planning 

2.1 Legal requirements 

Project approvals, legal requirements, and other relevant requirements such as 
guidelines and codes of practice will be identified, documented and reviewed as 
outlined in the CDP IMS Legal and Other Requirements Procedure 
(CDP_IMS_PR_003).  

Where legislation requires a specific management action or response, these 
requirements have been identified within the PDS as environmental controls, 
environmental limits, environmental monitoring programs, or within 
contingency plans. The content of a PDS is further described in Section 2.2.1. The 
PDS associated with key legislation are identified in Table 3.  

Compliance with legal and other relevant requirements will be evaluated in 
accordance with the CDP IMS Internal Audit Procedure (CDP_IMS_PR_016). 

 

Table 3: Key legislation and associated Project Delivery Standards 

Legislation Applicable Project Delivery Standards 

Coastal Management Act 1995 (Vic). 

Environment Protection Act 1970 (Vic).  

All PDS. 

Environment Protection and Biodiversity Conservation 
Act 1999 (Cwlth). 

Marine‐based works (all areas). 

Dredging and plume. 

Dredging schedule. 

Dredged material management. 

Entrance dredging. 

Hydrohammer use and marine‐based pile 
driving. 

Aboriginal and Torres Strait Islander Heritage 
Protection Act 1984 (Cwlth). 

Archaeological and Aboriginal Relics Preservation Act 
1972 (Vic).  

Aboriginal Heritage Act 2006 (Vic). 

Land‐based works. 

Historic Shipwrecks Act 1976 (Cwlth). 

Heritage Act 1995 (Vic). 

Marine‐based works (all areas). 
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Legislation Applicable Project Delivery Standards 

National Parks Act 1975 (Vic). 

Wildlife Act 1975 (Vic). 

Marine‐based works (all areas). 

Dredging and plume. 

Entrance dredging. 

Hydrohammer use and marine‐based pile 
driving. 

 

2.2 Project Delivery Standards 

2.2.1 Content of Project Delivery Standards 

PDS have been identified for the CDP to address key environmental risks, effects 
and legal requirements. PDS are a collation of the management and mitigation 
measures, environmental performance monitoring and contingency plans for the 
project. The CDP PDS are: 

 Construction management (all activities). 

 Marine‐based works (all areas). 

 Land‐based works. 

 Dredging and plume. 

 Dredging schedule. 

 Dredged material management. 

 Entrance dredging. 

 Hydrohammer use and marine‐based pile driving. 

The content of a PDS is illustrated in Figure 5.  

PDS include the following: 

 An objective – the performance goal.  

 A target – performance level at which the objective is demonstrated as being 
achieved. 

 Application – the project activities and project areas to which the PDS 
applies (refer to drawing CDP‐Env‐50228 in Annexure 7 for the location of 
the project areas).  

 Environmental controls – management and mitigation measures required to 
support achievement of the objective during the implementation of the 
project. These include process controls and associated monitoring. 

 Environmental limits – numerical performance standards which the project 
must comply with. 

 Reference to environmental monitoring programs – the environmental 
monitoring programs applicable to the PDS. 
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 Reference to contingencies – the relevant contingency plans containing 
management actions which may be taken in the event of potential 
exceedence of the environmental limit or response level. 

Figure 5: Content of PDS 

 

A guide to the applicability of environmental limits, monitoring programs and 
contingency plans to the PDS is shown in Table 4. The Marine‐based works (all 
areas), Land‐based works, Dredging schedule, Dredged material management 
and Entrance dredging PDS do not have associated environmental limits, 
monitoring programs or contingency plans. 

Contractors must incorporate relevant PDS into respective CEMPs. A guide to 
the applicability of PDS to each project area is contained in Annexure 3. The 
CDP PDS are contained in Annexure 4 of this EMP.  

The CDP IMS Objectives and Targets Procedure (CDP_IMS_PR_004) and CDP 
IMS Monitoring and Evaluation Procedure (CDP_IMS_PR_017) outline the 
requirements for reviewing and evaluating PDS. 

Table 4: Guide to the applicability of environmental limits, monitoring programs 
and contingency plans to the PDS 

Project delivery 
standard 

Environmental 
limit 

Environmental 
monitoring Contingency plan 

Construction 
management 
(all activities) 

Airborne noise  Airborne noise  Airborne noise 

 

Dredging and plume 
Turbidity 

 

Turbidity 

 

Turbidity 

 

Hydrohammer use and 
marine‐based pile driving 

―  Underwater noise  Underwater noise 



Channel Deepening Project Environmental Management Plan 

  Printed copies are uncontrolled 
CDP_IMS_PL_004 Environmental Management Plan Rev 1Page 20 of 127 

2.2.2 Environmental limits and response levels 

Environmental limits for the CDP have been set for: 

 airborne noise 

 turbidity. 

A graduated process to management is provided through response levels. 
Response levels provide an early warning to enable management action to be 
taken in order to remain within the level of risk or predicted effect set out in the 
SEES. A two‐tier approach to response levels has been developed for turbidity. 
Airborne and underwater noise have one response level each.  

The environmental limits and response levels are identified within the 
Environmental Monitoring Programs in Annexure 5 of this EMP.  

The overall management action to a response level or environmental limit being 
exceeded is described in Table 5. Specific management actions are identified in 
contingency plans (further described in Section 3.5).  

The Environmental Monitoring Programs and associated contingency plans are 
located in Annexure 5. 

 

Table 5:  Management action required if a response level or environmental limit 
is exceeded 

 Action 

Response level reached  Modify or suspend the activity if the environmental limit 
may be exceeded. 

Assess cause(s) and identify and implement appropriate 
management actions as identified in the contingency plan. 

Environmental limit exceeded  Suspend the project activity contributing to and/or causing 
the exceedence. Project activities that do not contribute to 
the environmental limit being exceeded can continue 
without disruption. 

Assess cause(s) and identify and implement appropriate 
management actions as identified in the contingency plan. 

Resume activity when conditions have returned to below 
the environmental limit and will remain below the limit 
once activities resume. Approval to resume activity 
required from CDP Executive General Manager, following 
approval from the relevant agency. 
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2.3 External notification and reporting requirements 

Performance against this EMP will be reported to government agencies as 
described in Table 6.  

 

Table 6:  Notification and reporting requirements 

Reporting or notification Subject 

Government agency Timeframe 

Response level reached  Airborne noise – DSE, 
Environment Protection 
Authority (EPA), independent 
environmental monitor 

Turbidity – DSE, EPA, 
DEWHA*, independent 
environmental monitor 

Underwater Noise – DSE, 
EPA, DEWHA*, independent 
environmental monitor 

Notification within 1 working day 
(normal business hours) of 
verifying that a response level has 
been reached.  

No report required. 

Environmental limit 
exceeded 

Airborne noise – EPA, DSE 

Turbidity – DSE, EPA, 
DEWHA*, independent 
environmental monitor 

Notification within 12 hours (any 
time of day) of verifying that 
environmental limit has been 
exceeded. 

Incident report required. 

Pollution event or 
imminent environmental 
hazard (as defined in 
Environmental Auditor 
Guidelines for Conducting 
Environmental Audits, 
Publication 953.2, October 
2007, EPA, Victoria) 

DSE, EPA, DEWHA*, 
independent environmental 
monitor 

Notification within 12 hours (any 
time of day) of verifying imminent 
environmental hazard. 

Incident report required. 

Non‐Aboriginal heritage  Heritage Victoria, DSE, 
independent environmental 
monitor 

Notification within 7 working days 
of discovery of historic shipwreck. 

Notification prior to any additional 
surveys being conducted. 

Report to be forwarded following 
heritage inspections. 

Aboriginal heritage   Aboriginal Affairs Victoria, 
DSE, independent 
environmental monitor 

Notification as soon as practicable 
and within 7 working days if 
potential Aboriginal site identified. 
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Reporting or notification Subject 

Government agency Timeframe 

Underwater noise 
assessment of 
hydrohammer 

DSE, Parks Victoria, 
DEWHA*, independent 
environmental monitor 

Notification at least 2 working days 
prior to use of hydrohammer 
(where underwater noise 
monitoring confirms that noise 
levels are consistent with the model 
and existing controls are adequate). 
Notification to include the reason 
for use of the hydrohammer and 
extent of use proposed. 

Completion of dredging of 
contaminated sediments 
within an area 

DSE, EPA, DEWHA*, 
independent environmental 
monitor 

Notification within 12 hours (any 
time of day) of determining that 
requirements for commencement of 
dredging of underlying 
uncontaminated material within an 
area have been met. 

Placement of contaminated 
material in bund 

DSE, EPA , independent 
environmental monitor 

Notification within 12 hours (any 
time of day) of determining that 
requirements for placement of 
contaminated material in bund 
have been met. 

Entrance clean up  DSE, Minister for 
Environment and Climate 
Change or delegate, 
independent environmental 
monitor 

Notification within 12 hours (any 
time of day) of determining that 
final Entrance clean up is complete 
(once design profile is achieved). 
PoMC will seek confirmation that 
clean‐up is to the satisfaction of the 
Minister for Environment and 
Climate Change or delegate. 

Audit of PoMC 
implementation of the EMP 
by external auditor 

DSE, EPA, DEWHA*, 
independent environmental 
monitor 

Audit report forwarded within 7 
days of finalising the audit report. 

Dredging schedule   DSE, independent 
environmental monitor 

Monthly updates and revisions of 
the dredging schedule forwarded 
within 2 working days of approval 
by CDP management. 
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Reporting or notification Subject 

Government agency Timeframe 

Quarterly project report 
containing summary of: 

 project activities,  

 inductions, training, 
management review 
outcomes 

 audit, monitoring, and 
inspection activities 
and results, including 
conformance with PDS 

 communication and 
consultation summary 

 management review 
for environmental 
monitoring (6 monthly) 

DSE, EPA, DPI, DEWHA*, 
independent environmental 
monitor  

Quarterly reports during 
construction and 2 years post‐
construction. Forwarded within 4 
weeks after the end of the quarter. 

 

Note: Process, environmental 
monitoring data, baywide 
monitoring data and internal audit 
reports will be made available for 
inspection by relevant agencies and 
the independent environmental 
monitor at any time. 

Annual report on 
performance against EPBC 
/ NES matters referenced in 
Annexure 8 

DEWHA  Annual report forwarded to 
DEWHA after independent audit 
(by auditor agreed to by DEWHA) 
and published within 1 month of 
submission.  

Project close‐out report  DSE, EPA, DEWHA*, 
independent environmental 
monitor 

Close‐out report to be forwarded 
within 90 days of completion of 
construction activities. 

Deep reef, Entrance plateau 
and PoM DMG marine pest 
post‐construction 
inspection programs, 
Entrance bathymetry 
survey, post‐construction 
towed video survey. 

DSE, EPA, DEWHA*, 
independent environmental 
monitor 

Report to be forwarded within 90 
days following completion of post‐
construction inspection or survey. 

Tide monitoring report  DSE, EPA, DEWHA*,  
independent environmental 
monitor 

Report to be forwarded within 90 
days following completion of post‐
construction monitoring. 

Baywide monitoring – 
algal blooms 

DSE, DEWHA*, independent 
environmental monitor 

Notification where chlorophyll‐a 
concentrations are indicative of a 
bloom within 3 days of receipt of 
verified data. Notification of toxic 
species within 12 hours of verified 
data. 
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Reporting or notification Subject 

Government agency Timeframe 

Sands and adjacent coast 
and beaches monitoring 

DSE, DEWHA*, independent 
environmental monitor 

Report to be forwarded within 90 
days following completion of 
survey or monitoring. 

Protected areas in Entrance  DSE, independent 
environmental monitor 

Consolidated monitoring report on 
protected areas.  

Report to be forwarded following 
finalisation of post‐construction 
deep reef monitoring reports. 

* components relating to EPBC Act / NES only – refer to Annexure 8 

2.4 Risk management 

Environmental risks associated with the CDP have been identified and 
documented in a risk register consistent with AS/NZS 4360:2004 Risk 
Management.  

Adverse predicted effects and risk events are identified in the risk register. The 
risk register contains event trees that show the linkages between initiating 
events and their subsequent chains of impacts and consequences. Risks are then 
assessed in terms of likelihood and consequence. 

The risk register will be reviewed periodically to incorporate environmental 
performance monitoring results, and to reflect changes identified through the 
change management process, or as a result of incident investigations. Changes to 
the risk register will be approved by the CDP Executive General Manager. 

Risk management, including review and reporting requirements, are outlined in 
the CDP IMS Risk Management Procedure (CDP_IMS_PR_005).  

Task‐based risk assessments (e.g. Job Safety and Environment Assessments) will 
be undertaken during the project to identify and control work place hazards. 

2.5 Organisational structure and responsibility 

PoMC has overall responsibility for the implementation of the CDP in 
accordance with the requirements of this EMP. PoMC is responsible for 
communicating responsibilities to Boskalis Australia Pty Ltd, as part of its 
Alliance arrangement, and other contractors.  

The CDP Executive General Manager is accountable for: 

 implementing the EMP  

 co‐ordinating all activities relating to the EMP,  
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 providing adequate resources to undertake the CDP in accordance with the 
EMP. 

Responsibility for implementing the EMP will be delegated by the CDP 
Executive General Manager through the management team to the workforce. All 
levels within the management structure have duties and responsibilities 
associated with implementing the EMP. 

Specific responsibilities for implementing the EMP will be identified in plans 
and procedures including: 

 PMP – responsibilities of CDP Management Team including CDP Executive 
General Manager, Alliance Manager, General Manager Engineering, General 
Manager Environment, Senior Executive Corporate Services, Senior 
Executive Communications and Manager CDP Integrated Management 
System. 

 WIPs – responsibilities relevant to each work package.  

 CEMPs – identifying responsibilities within team undertaking works.  

 Procedures – identifying responsibilities for specific activities. 

PoMC will monitor the appropriate delegation of responsibility through the 
review of key documentation including CEMPs and during audits. 

CDP responsibilities are identified within the Responsibility Matrix 
(CDP_IMS_MD_001). The CDP will operate 24 hours per day, seven days per 
week during the implementation phase of the project, therefore a single role may 
be undertaken by several people. Figure 6 shows the indicative organisation 
structure. 
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Figure 6: CDP indicative organisation structure  

 

2.6 Document and record control 

Environment documents and records will be managed in accordance with the 
CDP IMS Document Creation, Control and Records Management Procedure 
(CDP_IMS_PR_001). This procedure includes requirements for document 
creation, review and approval, and record storage, retention and disposal.  

At the completion of construction works, documentation relevant to the berth 
works, navigation aids, services protection, channel capital dredging works and 
dredged material grounds will be incorporated into PoMC ongoing operational 
systems. These may include as‐built records, calculations, drawings and any 
operations and maintenance manuals. 

2.7 Change management 

Proposed changes to the project will be assessed and documented following the 
CDP IMS Change Management Procedure (CDP_IMS_PR_007) in order to 
identify and manage any consequences of the change. This will include an 
assessment of the risk, and compliance with legal requirements. Changes may 
include: 

 alteration of project schedule 
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 modification of work methods within approved scope 

 adjustment of environmental monitoring response levels 

 change to project description 

 change to dredging technology. 

Changes will be approved by the CDP Executive General Manager or delegate 
and in accordance with Table 2. 

2.8 Training and awareness 

All personnel shall be suitably qualified and experienced to undertake their 
work in an environmentally responsible manner. Personnel who have formal 
responsibilities under this plan will be trained in the requirements of this EMP. 

Requirements for training and inductions are documented in the CDP IMS 
Training and Induction Procedure (CDP_IMS_PR_008). Training may include 
formal courses, tool box meetings and in‐field mentoring. Records of training 
and inductions will be maintained. 

Training requirements will include: 

 relevant personnel to be trained in the identification of potential heritage 
items. A guide regarding the identification of potential heritage items will be 
prepared for the project team 

 personnel reviewing multibeam surveys to be trained in the identification of 
possible cultural anomalies 

 relevant personnel to be trained in spotting and identification of cetaceans 
(whales, dolphins). 

All personnel involved in the CDP will be required to complete a project 
induction which will incorporate key environmental aspects of the project. All 
personnel will be required to complete an assessment to demonstrate an 
understanding of key issues, requirements and responsibilities. 

Induction topics will include the following: 

 PoMC Environmental Policy. 

 Key environmental issues and controls. 

 Environmental limits and monitoring programs. 

 Emergency response. 

 Incident reporting. 

 Waste management. 

 Cetacean requirements. 

 Heritage requirements. 

 Responsibilities. 

 Communication requirements. 
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 Consequence of departure from the requirements of this EMP. 

2.9 Communication 

Internal and external communication and consultation arrangements are 
described in the CDP IMS Communication and Consultation Procedure 
(CDP_IMS_PR_009) and the CDP Communications Strategy – Capital Dredge 
Program (CDP_COM_MD_001). The CDP Communications Strategy – Capital 
Dredge Program will be finalised prior to commencement of works. 

The Senior Executive Communications or his/ her delegate will be responsible 
for and undertake all requirements with respect to community liaison. 

2.9.1 Internal communication 

Internal communication methods include meetings, emails, newsletters and 
notices, and environment notice boards. 

Regular meetings between CDP personnel and contractors will be scheduled. 
Environmental matters will be included as a standard agenda item at these 
meetings. 

2.9.2 External communication 

A variety of methods may be used to enable information to be distributed to, 
and received from, interested members of the community and key stakeholders. 
These include the following: 

 CDP website (refer www.channelproject.com). 

 24‐hour toll free telephone number (1800 731 022). 

 Newsletters.  

 Mailing list. 

 Media releases. 

 Newspaper and/or radio advertisements. 

 Signage around the bay. 

 Direct verbal or written advice (e.g. telephone, letter, email). 

 Notices to Mariners and shipping protocols. 

The provision of information to bay users of non English speaking origin will be 
consistent with current PoMC protocol for the translation and distribution of 
communications in languages other than English. 

Key communication activities and content include the following:  

 All complainants will receive a response within 24 hours. Complaints will be 
managed following the process described in Annexure 6 and resolved as 
soon as practicable. 
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 All enquiries received through CDP website or 24‐hour toll free telephone 
number will receive a response within two working days and resolved as 
soon as practicable. 

 Communication of 600 m radius safety zones or restricted access zones 
around all major marine equipment. 

 Communication of 1.4 km radius no‐dive zone around hydrohammer when 
in use.  Beach activities (e.g. swimming, snorkelling, surfing) will be 
unrestricted within 500 m of shore. 

 Communication of project schedule and location of activities to the 
community and other stakeholders who may be affected by project activities. 

 Communication of alternative areas of the bay as practicable, and updates on 
locations not affected by the project, which may be used for activities such as 
boating, fishing and diving. 

 Communications with operators, tenants and utility providers within the 
port. 

 Information for bay users (e.g. water craft, swimmers, fishers, recreational 
divers). 

 Briefings/meetings with community, recreational, Aboriginal and 
conservation groups where requested and/or required. 

 Notify local dive and ecotourism industry a minimum of two working days 
in advance of use of the hydrohammer.  

 Notice to Mariners to be issued before start of pile driving for navigation 
aids. Notice to specify general locations and expected duration of works.  

 Two key groups will be established by PoMC. The Community Liaison 
Group and Dive Industry Liaison Group will be involved in information 
dissemination and feedback for key representative stakeholders and the CDP 
and will meet on a quarterly basis. The Community Liaison Group will 
comprise key stakeholders and community members from around the bay 
and will be established for a period of 3 years. Expressions of interest will be 
the process used to determine membership of this group. The Dive Industry 
Liaison Group has been established and will continue during the 
construction phase of the project. 

 Preparation of a quarterly public project report containing a summary of key 
activities, conformance with PDS, monitoring activities, and a 
communication and consultation summary.  

Key stakeholders include: 

 Industry businesses – including freight, logistics and transport operators, 
port users, industry and business associations, and owners/operators of 
Yarra River services to be relocated. 

 Heritage/Indigenous – including Bunurong Land Council, Victorian 
Boonerwrung Elders Land Council, Wathaurung Aboriginal Corporation, 
Wurundjeri Tribe Land Council, Wathaurong Aboriginal Co‐operative. 
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 Recreational and tourism groups – including divers, recreational boaters and 
fishers, and tourism and ecotourism operators and associations.  

 Government – Commonwealth, state and local government. 

 Community – bay users, residents in bayside suburbs, environmental 
interest groups, general community. 

2.10 Contractor management 

All contractors shall comply with the requirements of this EMP. Contractor 
management requirements are identified in project documentation including the 
PMP and WIPs.  

Contractor requirements and key performance expectations will include:  

 mandatory contractor systems and plans (including a CEMP) for the 
management of environment and emergency preparedness 

 induction, site and hazard specific training 

 inspection regimes and schedules 

 environmental performance monitoring and reporting. 

All contractors will be required to demonstrate that they have the necessary 
skills and experience to undertake the work. 

2.11 Emergency preparedness, response and recovery 

Emergency scenarios are identified in the risk register. The CDP IMS Emergency 
Management Procedure (CDP_IMS_PR_011) details requirements for emergency 
planning, recovery, training and responsibilities.  

An Emergency Response Procedure will be prepared for all work areas. 
Linkages with the Melbourne Port Emergency Management Plan (MPEMP) will 
be identified and documented. All Emergency Response Procedures will be 
reviewed by PoMC for consistency with the MPEMP.  

All procedures will be in accordance with operational requirements, Harbour 
Master’s directions and emergency management provisions contained in the 
Port Waters of Melbourne Operations Handbook, 2006.  

CDP inductions will provide an overview of emergency response requirements. 
Site specific instruction and training will be undertaken by contractors. 

Following an emergency incident, an investigation will be conducted and 
corrective actions identified and addressed in accordance with the MPEMP and 
CDP IMS Incident and Hazard Reporting and Investigation Procedure 
(CDP_IMS_PR_019). 
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3 Measurement and evaluation 

3.1 Incident reporting and investigation 

Environmental incidents and hazards, including pollution incidents will be 
reported and recorded. This requirement will be included in inductions and 
reinforced during the project.  

The CDP IMS Incident and Hazard Reporting and Investigation Procedure 
(CDP_IMS_PR_019) details CDP incident reporting, recording and investigation 
requirements including the identification of appropriate management actions. 
External reporting requirements in relation to hazards and incidents are 
identified in Table 6. 

3.2 Audits 

Audits will be undertaken to monitor compliance with the EMS and EMP, and 
to ensure continued conformance with ISO14001. Improvement opportunities 
will also be identified during audits.   

Audits will be scheduled for all CDP project components (i.e. dredging, 
management of dredged material, protection of services, berth upgrades and 
installation of navigation aids) to ensure project activities are in accordance with 
the EMS and EMP. The audit schedule will take into account the following: 

 The timing of the proposed works. 

 The nature of the proposed works including consideration of the level of 
associated risk. 

 Incident investigation outcomes. 

 Previous audit outcomes. 

 Management review outcomes. 

As a minimum, audits will be scheduled to coincide with the commencement of 
key activities and the use of key equipment, and on a 6 monthly basis whilst the 
activity occurs.  

Conformance with this EMP will be assessed through observation of project 
activities, interviews and review of records. Records will include the following: 

 Environmental monitoring, process monitoring and management 
performance monitoring results. 

 Inspection and audit reports. 

 Surveys.  

 Meeting minutes.  

 Heritage and cetacean logs.  
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 Mapping of vessel tracking data will be reviewed to confirm dredging and 
dredged material placement has occurred within specified dredging areas. 

Audits of CDP processes and work areas will be undertaken on an annual cycle 
to ensure that environmental management arrangements conform to ISO14001.  

The CDP IMS Internal Audit Procedure (CDP_IMS_PR_016) details CDP internal 
audit requirements including the identification of appropriate management 
actions. Proposed and completed audits will be documented in the CDP 
Schedule.  

PoMC implementation of the EMP will be audited using an external auditor 
engaged by PoMC.  

The annual report on performance against EPBC / NES matters will be 
independently audited by an auditor agreed to by DEWHA. 

3.3 Monitoring of environmental performance 

Environmental performance will be monitored via four mechanisms: 

1. Environmental monitoring – monitoring of environmental 
conditions (turbidity, underwater noise, airborne noise). 
Environmental monitoring programs are described further in 
Section 3.4. Environmental monitoring data informs operations. 
Management actions that may be adopted if response levels or 
environmental limits are reached are identified in contingency 
plans. 

2. Process monitoring, inspections and surveys – monitoring of 
operational activities, physical conditions and post‐construction 
environmental conditions (e.g. equipment tracking, monitoring of 
bund and cap construction, bathymetric surveys).  Process 
monitoring, inspections and surveys are identified in PDS 
alongside process controls. Monitoring data informs any additional 
management action that may be required. 

3. Management performance monitoring – monitoring of the 
implementation and effectiveness of the environmental 
management system (e.g. nature of complaints, number of 
corrective actions completed). Monitoring is IMS wide and 
performance indicators are identified in the PMP. Monitoring data 
informs the overall management of the project. It does not directly 
inform operational aspects, but may indirectly through the 
management review process. 

4. Baywide monitoring – monitoring of baywide environmental 
conditions (e.g. water quality, seagrass). Baywide monitoring 
programs are outlined in Section 3.8. Baywide monitoring data 
informs management review for environmental monitoring (refer 
to Section 4.2).  
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The CDP IMS Monitoring and Evaluation Procedure (CDP_IMS_PR_017) 
outlines environmental performance monitoring, quality assurance and 
calibration requirements.  

3.4 Environmental monitoring programs 

Environmental monitoring programs are identified in the PDS. The 
environmental monitoring programs are: 

 turbidity  

 airborne noise  

 underwater noise. 

A description of each environmental monitoring program is provided in 
Annexure 5. Detailed monitoring procedures will be prepared prior to the 
commencement of works and will include monitoring locations and methods, 
frequency and statistical basis.  

Each monitoring procedure will include appropriate measures to be taken in the 
event that monitoring cannot be undertaken due to extended poor weather, 
equipment loss or failure or other factors. Flexibility in the form of redundancy 
of equipment and scheduling of monitoring will be incorporated into 
monitoring programs to minimise disruptions to the project. Should monitoring 
in accordance with the procedure not be possible, then the overall management 
approach to a disruption to monitoring will be as follows: 

 Assess the impact of the monitoring failure on the ability to evaluate 
performance and determine whether to continue, modify or suspend 
activities.  

 Where the failure of monitoring would affect the ability to evaluate 
conformance with an environmental limit, activities will be suspended. 

 Monitoring in accordance with the EMP will be reinstated as soon as 
practicable. 

3.5 Contingency plans 

Contingency plans have been identified for the environmental monitoring 
programs. Contingency plans describe the process to be followed in the event 
that response levels or environmental limits have been reached, or monitoring 
results indicate that management action may be required. The management 
actions identified in the contingency plans are not an exhaustive list but tangible 
responses that the project will implement if required. The most appropriate 
management action will be selected on a case by case basis.  

The contingency plans for the project are: 

 turbidity 

 airborne noise 
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 underwater noise. 

The contingency plans are contained in Annexure 5. 

3.6 Process monitoring 

Process monitoring is identified in the PDS (for simplicity they are included with 
environmental controls as they are associated with a process control).  Process 
monitoring includes the following: 

 Equipment tracking – Dredging and plume PDS and Dredged material 
management PDS. 

 Hydrographic surveys – Dredged material management PDS. 

 Monitoring of energy consumption and greenhouse emissions – 
Construction management (all activities) PDS. 

 Cooling water intake monitoring for Newport Power Station – Dredging and 
plume PDS. 

 Monitoring removal of contaminated sediments – Dredging and plume PDS. 

 Maritime Heritage – monitoring of the riverbank modification works. 

3.7 Inspections and surveys 

Inspections and surveys are identified in the PDS. These include: 

 PoM DMG bund and cap integrity – regular inspections of the bund 
commencing shortly after completion of the bund and continuing as part of 
the long term management of the bund. These are identified in the Dredged 
material management PDS.  

 Maritime heritage – multibeam surveys and inspections at sites identified in 
the Marine‐based works (all areas) PDS. 

 Entrance plateau inspection program – identified in Entrance dredging PDS. 

 Post‐construction deep reef habitat – impact and recovery assessment – 
identified in Entrance dredging PDS. 

 Marine pest post‐construction survey of POM DMG – identified in Dredged 
material management PDS. 

 Sands and adjacent coast and beaches bathymetric and multibeam surveys – 
identified in Dredging and Plume PDS. 

 Post‐construction bathymetric survey at the Entrance – identified in Entrance 
dredging PDS. 

3.8 Baywide monitoring programs 

The CDP Risk Assessment as part of the SEES assessed the impacts of the CDP 
on the health of Port Phillip Bay. Where significant impacts were predicted, 
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management and mitigation measures, such as turbidity monitoring, were 
incorporated into the project. These measures provide timely and efficient 
feedback to ensure that any flow‐on impacts do not become unacceptable. 

To support these management and mitigation measures, a suite of Baywide 
monitoring programs have been developed to provide broader information on 
the status of key species, habitats and ecological processes in the Bay.  A total of 
nine programs including five sub programs for the fish stock and recruitment 
program have been developed. The objectives of these programs, and reference 
to the appropriate detailed design document are summarised in Table 7. 
Baywide monitoring Locations are identified in Figure 7. 

These programs will be subject to an evaluation to identify any refinements and 
if required will be resubmitted to Victorian and Commonwealth regulatory 
agencies for approval within three months of project commencement. 

Table 7: Summary of Baywide monitoring programs 

Baywide Monitoring Program Details 

Seagrass 

Objective  To detect changes in seagrass health in Port Phillip Bay outside 
expected variability. 

Indicator  Aerial % cover, upper and lower boundary of seagrass, quadrat % 
cover, height and shoot density, epiphyte cover and light (PAR). 

Scope  Seagrass in Port Phillip Bay will be monitored at three spatial scales. 

 Large scale aerial photography (i.e. high resolution covering 
large extent) of key stretches of coastline to characterise broad 
areas of seagrass in the Bay annually. Detailed assessments of 
this aerial photography will be undertaken in nine regions in the 
Bay (Altona, Kirk Point,  Point Henry West, Curlewis Bank, 
Point Richards, St Leonards, Swan Bay, Mud Islands and 
Blairgowrie).  

 At a smaller scale, seagrass health will be monitored at six of 
these nine regions (Kirk Point,  Point Richards, St Leonards, 
Swan Bay, Mud Islands and Blairgowrie).   Plots will be sampled 
quarterly for the first two years of the program with the 
frequency then reviewed to determine of six‐monthly sampling 
is sufficient.  Sampling will occur during April/May (autumn), 
July/August (winter), October/November (spring) and 
January/February (summer).  Sampling periods will assist to 
characterise seasonal trends by including periods of maximum 
and minimum biomass in the Bay.  Measurements are taken 
inside quadrates within 10m diameter plots, located in the 
intertidal, shallow subtidal and deeper subtidal zones at these 
regions (where present). This field monitoring will also include 
measurements of the distributional limits of seagrass in these 



Channel Deepening Project Environmental Management Plan 

  Printed copies are uncontrolled 
CDP_IMS_PL_004 Environmental Management Plan Rev 1Page 36 of 127 

regions. 

 In addition, key environmental factors will be monitored such as 
light, epiphytes and turbidity and these results will be 
interpreted together with nutrient and turbidity results from 
other monitoring programs to help identify the likely driver/s 
behind any observed changes in seagrass. 

Reporting Frequency  Quarterly, after each field event. 

Detailed Design Document 
Reference 

CDP_ENV_MD_022 

 

Water Quality 

Objective  To detect changes in water quality outside expected variability. 

Indicator  Nutrients (ammonium, nitrate, nitrite, Total N, dissolved organic 
nitrogen, phosphate, Total P, organic phosphorus), SiO4, 
chlorophyll‐a, phaeophytin, phytoplankton species composition, 
physico‐chemical parameters (TSS, turbidity, temperature, dissolved 
oxygen, salinity and secchi depth), light (PAR) and heavy metals 
(As, Cd, Cr, Cu, Hg, Pb, Ni, Zn) at all sites. Plus TBT in Yarra River 
& Hobsons Bay. 

Scope  Monthly monitoring at a total of eleven sites across the Bay – Yarra 
River, Hobsons Bay, Long Reef, Corio Bay, Central Bay, PoM DMG, 
Patterson River Inflow, Dromana, Sorrento Bank, Middle Ground 
Shelf and Popes Eye.  

At each site, water samples for laboratory analysis are collected, and 
physico‐chem parameters are monitored in situ across the water 
profile. 

Reporting Frequency  A brief field report is prepared to present data after each field event, 
and a summary/status report is prepared 6 monthly.  

Detailed Design Document 
Reference 

CDP_ENV_MD_023 

 

Nutrient Cycling 

Objective  To detect changes in critical elements of bay nitrogen cycling 
processes outside expected variability. 

Indicator  Benthic sediment fluxes including dissolved oxygen, pH, carbon 
dioxide, ammonium, nitrate, nitrite, nitrogen gas, phosphate and 
silicate. 

Water column temperature, salinity, chlorophyll‐a, DO and light 
(PAR).  
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Nutrient Cycling 

Scope   Continuous in situ monitoring of key water quality 
characteristics at two depths at each of four sites in the Bay 
(Hobsons Bay, Central, Middle Ground Shelf and Long Reef). 

 Interpretation of samples collected by the Water Quality 
monitoring program for dissolved organic nitrogen 
concentration at four sites in the Bay (Hobsons Bay, Central, 
Middle Ground Shelf and Long Reef). 

 Deployment of benthic chambers at three sites in the Bay 
(Hobsons Bay and Central quarterly, plus Middle Ground Shelf 
in winter and summer) to monitor nutrient flux and benthic 
denitrification efficiency in sediments.  

 A one‐off study of the impact of a Yarra River storm event on 
denitrification in the northern part of Port Phillip Bay. 

Reporting Frequency  Benthic chamber results (denitrification) reported quarterly. 
Continuous in situ loggers reported 2 monthly. 

Detailed Design Document 
Reference 

CDP_ENV_MD_019 

 

Contaminants in Fish 

Objective  To identify if the concentration of contaminants in fish tissue in the 
lower Yarra River after dredging of contaminated sediments 
requires review of the current Health Advisory. 

Indicator  Tissue concentrations of heavy metals (Cd, Cu, Cr, Zn, Pb, Se, As, 
Hg), OCP, PAHs, TBT, TPH, PCBs, PCDD/PCDF/PBDEs. 

Scope  Tissue from recreationally popular species – targeted species are 
black bream and yellow‐eyed mullet, plus eels and mulloway where 
these are caught in sufficient numbers.  

Two sites in lower Yarra River including upstream of Maribyrnong 
River Junction (South Wharf No. 6‐10, Docklands) and Lower Yarra 
River (the “Warmies”).  

One event will be undertaken around 3 months after dredging 
contaminated sediments in Yarra River and Williamstown Channel. 

Reporting Frequency  A report will be prepared following the field event. 

Detailed Design Document 
Reference 

CDP_ENV_MD_013 
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Algal Blooms 

Objective  To detect changes in the occurrence of algal blooms outside 
expected variability. 

Indicator  Laboratory results for chlorophyll‐a concentration, phaeophytin‐a 
concentration, phytoplankton species identification and 
enumeration (NB: Toxic species identified to species level, non‐toxic 
identified to taxonomic group). 

In situ measures of fluorescence. 

Scope  The biomass of and composition of phytoplankton (small, water 
column algae) will be monitored using data collected in the Baywide 
Water Quality and Nutrient Cycling monitoring programs. 

 The Water Quality program will provide monthly data on 
chlorophyll‐a, phaeophytin‐a and species composition, plus in 
situ fluorescence, at eleven sites across the Bay. 

 The Nutrient Cycling program will provide continuous data 
from loggers of chlorophyll fluorescence in surface and bottom 
waters at four locations (Central, Hobsons Bay, Long Reef and 
Middle Ground Shelf). This data is uploaded 2 monthly. 

Reporting Frequency  A separate report on Algal Blooms will be prepared quarterly. 

Data will also be reported under their primary monitoring programs 
(ie. Water Quality and Nutrient Cycling).  

Detailed Design Document 
Reference 

CDP_ENV_MD_012 

 

Little Penguins 

Objective  To detect changes in Little Penguin body mass (an indicator of 
health) outside expected variability. 

Indicator  Little penguin weight. 

Scope  Data is collected continuously by Phillip Island Nature Park using a 
weighing platform located on the main natural path between the 
beach and the colony. 

Reporting Frequency  Quarterly. 

Detailed Design Document 
Reference 

CDP_ENV_MD_020 
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Fish Stock and Recruitment – Sub Program 1 Port Phillip Bay Trawl 

Objective  To detect interannual changes in the abundance of all common fish 
in Port Phillip Bay outside of expected variability. 

Indicator  Species present and their abundance, biomass, length frequency 
distribution.  

Scope  Benthic trawls are conducted annually (March) at a total of twenty 
two sites in the Bay. These sites are located along transects that run 
from the centre of the Bay to the coast at Hobsons Bay, Werribee, 
Beaumaris, Mornington, St Leonards and Geelong.  

Data analysis focuses on the twenty most common species. 

Reporting Frequency  One report is prepared annually after the monitoring event. 

Detailed Design Document 
Reference 

CDP_ENV_MD_014 

 

Fish Stock and Recruitment – Sub Program 2a Egg and Larval Survey 

Objective  To detect changes in the abundance of snapper and anchovy eggs 
and larvae outside of expected variability. 

Indicator  Abundance of snapper and anchovy eggs/larvae, body length (size 
frequency distribution).  

Scope  Two sampling events are undertaken during December‐January at a 
total of seven sites – Hobsons Bay, Mordialloc, Carrum, Frankston, 
Central Bay, Point Wilson plus Port Phillip Heads. 

Reporting Frequency  One report is prepared annually after the monitoring events. 

Detailed Design Document 
Reference 

CDP_ENV_MD_015 

 

Fish Stock and Recruitment – Sub Program 2b Anchovy Study 

Objective  To collect data on anchovy abundance, distribution in the Bay and 
population structure that will fill existing knowledge gaps and assist 
in the assessment of any changes observed in other Baywide 
programs. 

Indicator  Anchovy abundance, biomass and length. Age by otolith banding.  

Scope  Mid‐water trawl undertaken during May‐June each year, at twenty 
of the locations listed for Fish sub‐program 1 (excludes the two sites 
in Geelong Arm). 
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Fish Stock and Recruitment – Sub Program 2b Anchovy Study 

Reporting Frequency  One report is prepared annually after the monitoring event. 

Detailed Design Document 
Reference 

CDP_ENV_MD_016 

 

Fish Stock and Recruitment – Sub Program 3 Recreational Fishing 

Objective  To detect changes in the abundance and recruitment of key 
recreational fishery species outside of expected variability. 

Indicator  On‐site surveys: target species, caught species abundance and size 
plus other parameters such as level of experience, location and time 
spent fishing 

Diarist anglers: size and abundance of species caught (both 
individuals kept and those discarded), plus other factors such as 
time spent fishing. 

Scope  On site surveys/interviews of anglers are undertaken as they return 
to boat ramps all around the Bay. Surveys are undertaken year‐
round. 

Approximately 50 diarist angers will fish in nine defined areas 
around the Bay throughout the year, plus during two intensive 
periods per year (10‐15 trips per diarist) in November/December 
and March/April. 

Reporting Frequency  Two reports are prepared each year – one after each of the intensive 
diarist angler periods.  

Detailed Design Document 
Reference 

CDP_ENV_MD_017 

 

Fish Stock and Recruitment – Sub Program 4  Fish Species in Seagrass Beds 

Objective  To collect data on the types and abundance of fish in shallow and 
deeper seagrass beds that will fill existing knowledge gaps and 
assist in understanding the significance of any observed changes in 
seagrass habitat for these fish. 

Indicator  Abundance and length of fish species. 

Seagrass biomass and stem/leaf length. 
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Fish Stock and Recruitment – Sub Program 4  Fish Species in Seagrass Beds 

Scope  Monitoring is undertaken twice per year (October/November and 
April/May) at Kirk Point, Blairgowrie and Mud Islands. These three 
sites and sampling periods match up with those monitored under 
the Baywide Seagrass Monitoring Program.  

Fish samples are collected using seine net hauls through the seagrass 
habitat.  

Reporting Frequency  Two reports are prepared each year – one after each monitoring 
event.  

Detailed Design Document 
Reference 

CDP_ENV_MD_018 

 

Plume Intensity and Extent 

Objective  Detect changes in the intensity and/or extent of the plume outside 
expectations 

Indicator  Field measurement of NTU and qualitative interpretation of satellite 
imagery against turbidity modelling outputs. 

Scope  The plume generated during dredging and disposal is monitored in 
two ways – i) direct field measurements and ii) satellite imagery. 

Field monitoring involves collection of NTU data using meters 
attached to a cable that extends off the back of a vessel into the water 
column. The cable is raised and lowered to collect data across the 
water profile, as the vessel traverses defined transects. Field data is 
collected on a minimum of 15 days during the first significant 
dredging blocks in the: 

 Yarra River/Hobsons Bay area (contaminated sediments) 

 Yarra River/Hobsons Bay area (non‐contaminated sediments) 

 Port Melbourne Channel  

 South Channel 

Further to this, several additional field events have been scheduled 
check plume characteristics at different times of year.  

One satellite image will be collected for each five week period 
during dredging. Where this is not possible due to cloud cover etc, 
contingencies are in place including use of alternate satellites or 
initiation of additional field monitoring events where required.  

Reporting Frequency  Quarterly 

Detailed Design Document 
Reference 

CDP_ENV_MD_021 
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Ramsar Wetlands – Key coastal and intertidal vegetation communities 

Objective  To monitor changes in the extent and health of coastal saltmarsh and 
intertidal mudflats to confirm CDP effects upon Ramsar‐listed 
wetlands are no greater than predicted within the SEES.  

Indicator  Saltmarsh health: Shrub life form and herb life form health using 
categorised grading based on % cover and ratio of living to dead 
foliage; using quadrates along permanent transects. 

Saltmarsh and intertidal mudflat extent: Landward and seaward 
boundary defined using GPS. 

Scope  Key coastal and intertidal vegetation communities will be monitored 
at four Ramsar‐listed locations across the Bay – Swan Bay, the Spit, 
Jawbone and Mud Islands. Monitoring will involve: 

 February/March 2008: Baseline mapping (prior to dredging in 
Entrance) of the extent of coastal saltmarsh and intertidal 
mudflats, and assessment of baseline saltmarsh health. This will 
be assisted were appropriate by data collected during the SEES.  

 February/March 2009: Mapping of the extent of saltmarsh and 
intertidal mudflats, and assessment of saltmarsh health during 
the project. 

 February/March 2010: Mapping of the extent of saltmarsh and 
intertidal mudflats, and assessment of saltmarsh health 
following completion of dredging. 

 February/March 2011: Mapping of the extent of saltmarsh and 
assessment of saltmarsh health approximately one year after 
completion of dredging. 

Note that monitoring of intertidal mudflat extent is subject to an 
initial practicality test that will precede the Baseline field event. 

Reporting Frequency  One report prepared following each event.  

Detailed Design Document 
Reference 

CDP_ENV_MD_025 
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Figure 7: Baywide Monitoring Programs 

 
All of the programs except the Plume Intensity and Extent program monitor key 
assets and ecological processes. The Plume Intensity and Extent program is an 
overarching program to confirm the plume during dredging is not significantly 
different from that modelled for the CDP risk assessment.  

The overarching objectives of the Baywide monitoring programs are to assess 
the status of the bay and detect changes outside of expected variability. Expected 
variability includes both natural fluctuations and anticipated CDP‐related 
changes as predicted in the SEES risk assessment.  Where possible, Baywide 
monitoring programs will build on existing government monitoring programs.  

Expert opinion and multiple lines of evidence will be used to identify any 
changes outside of expected variability. Where suitable data is available, 
statistical tools have been developed and quantitative criteria will be in place to 
help identify such changes. 

The results of the Baywide monitoring programs will be reviewed quarterly as 
part of the Baywide monitoring report.  This review will provide a ‘snap shot’ of 
the status of the bay as a whole and will be incorporated into the six monthly 
environmental management reviews. 

Where changes outside of expected variability are identified for a program, an 
interim risk review will be undertaken to consider the results in light of other 
relevant Baywide and CDP programs.  This review will determine if the changes 
are significant to the ecosystem of the Bay, the potential causes of the change 
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and will identify appropriate management measures, where required.  This may 
include alterations to monitoring programs or CDP activities. 

This approach ensures the Baywide monitoring programs are not focused on 
characterising specific localised or short‐term impacts of the CDP, but instead 
are designed to monitor the overall health of the Bay and provide information 
for management.  

4 Management review 

4.1 CDP Management review meetings 

Reviews of the EMS and environmental performance will be undertaken by 
senior management in accordance with the CDP IMS Management Review 
Procedure (CDP_IMS_PR_018).  

Reviews will include: 

 compliance with PDS 

 compliance with legal requirements including statutory approvals and other 
commitments 

 environmental performance monitoring results (including outcomes from 
Management review for environmental monitoring – see Section 4.2) 

 results of inspections and surveys 

 results of audits 

 project risk profile. 

Management reviews will ensure the continued effectiveness, suitability and 
adequacy of environmental management arrangements and identify 
opportunities for continuous improvement. The process for management review 
including management actions that may be considered is outlined in Annexure 
6. Any action arising from the management review will be assigned 
responsibility and tracked until completion. 

4.2 Management review for environmental monitoring 

Management review for environmental monitoring will provide further 
assurance that environmental performance is within assessed levels, (that is, that 
the predicted effects and risk events are no greater than assessed) and identify 
continuous improvement opportunities. 

The objectives of management review for environmental monitoring are: 

 to identify changes to assets outside expectations 

 to identify changes to the long‐term beneficial uses of the bay 
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 identification of improvement opportunities to operations, environmental 
controls and limits and CDP environmental monitoring programs. 

The management review for environmental monitoring will be coordinated by 
PoMC.  The management review for environmental monitoring will include 
representatives from PoMC, relevant agencies and specialists as required.  

The management reviews will be conducted approximately six‐monthly over 
four years from project commencement. Flexibility in the timing of management 
reviews will be considered to: 

 incorporate project milestones  

 accommodate the timing of monitoring reports  

 consider significant changes beyond expected natural variation or 
background conditions identified during qualitative reviews of baywide 
monitoring data as it is received, and with regard to ecological objectives of 
environmental limits.  

If necessary, supplementary management reviews will be scheduled.  

PoMC will summarise baywide monitoring data and trends, and relevant 
information on project activities and external factors on a quarterly basis.  
Results of environmental monitoring, inspections and surveys will also be 
summarised. This information will be included in the PoMC quarterly project 
report to agencies.  

At the management review for environmental monitoring, PoMC and agencies 
will consider significant changes beyond expected natural variation or 
background conditions should they occur, the causes, and corrective actions or 
other measures (such as further investigation) if applicable to the CDP. These 
will be assessed with regard to ecological objectives of environmental limits and 
the principles of environmental protection. 

For matters that are identified as being applicable to the CDP, the management 
review may lead to practical adjustments in operational responses that include: 

 modification to response levels 

 modification to the dredging schedule 

 modification to dredging method (overflow/non‐overflow, interval 
dredging). 

The management review may also lead to non‐operational responses that 
include: 

 modification to baywide monitoring programs (location, frequency, 
duration) 

 consideration of post‐construction management responses (including 
responses to rates of recovery) such as no further action, further 
investigations, offsets or rehabilitation. 



Channel Deepening Project Environmental Management Plan 

  Printed copies are uncontrolled 
CDP_IMS_PL_004 Environmental Management Plan Rev 1Page 46 of 127 

PoMC will respond to significant changes beyond expected natural variation or 
background conditions of its own accord in a manner that has regard for the 
principles of environmental protection. 

If required, PoMC will implement the directions of Victorian and 
Commonwealth regulatory agencies, including corrective actions or other 
measures.  It is anticipated that corrective actions or other measures will be 
proportional to the level of risk or impact, and be based on reasonable and 
demonstrated cause by CDP, having regard to the principles of environmental 
policy. 

The Management Review for Environmental Monitoring Procedure 
(CDP_ENV_PR_002) details the process and responsibilities for undertaking the 
reviews.   

4.3 Project close-out 

A project close‐out report will be prepared following completion of construction 
activities. The close‐out report will contain a summary of project outcomes 
including: 

 a summary of project activities 

 total volumes dredged, calculated from hydrographic survey results 

 conformance with PDS 

 summary of environmental monitoring results obtained during the 
construction phase 

 summary of consultation activities. 

The project close‐out report will be submitted to relevant government agencies 
(refer to Table 6).  

Post‐construction non‐Aboriginal heritage, Entrance plateau, deep reef, PoM 
DMG marine pest inspection, tide monitoring,  key coastal and intertidal 
vegetation community monitoring, and sands and adjacent coast and beaches 
monitoring reports will also be forwarded to relevant government agencies 
(refer to Table 6). 
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Annexure 1 PoMC Environmental Policy 
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Annexure 2 CDP Statement of Intent 
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Annexure 3 Project Delivery Standards – applicable works and 
project areas 

Project Delivery Standards – applicable works and project areas (this is a guide 
only) 

Dredging 
Project 
delivery 
standard 

Service 
works 

Navigation 
aids 

Berth 
works 

Yarra 
River and 
Hobsons 
Bay* 

North 
of bay* 

South of 
bay* 

Entrance* 

Construction 
management 
(all activities) 

             

Marine‐based 
works (all 
areas) 

             

Land‐based 
works 

           

Dredging and 
plume 

             

Dredging 
schedule 

             

Dredged 
material 
management 

             

Entrance 
dredging  

             

Hydrohammer 
use and 
marine‐based 
pile driving 

             

Refer to drawing CDP‐Env‐50228 in Annexure 7 for the location of the project areas 
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Annexure 4 Project Delivery Standards 

Table 8: Construction management (all activities) PDS 

Construction management (all activities) 

Objective  To appropriately plan and implement construction aspects of CDP activities. 

To ensure noise levels comply with SEPP N‐1 requirements. 

To ensure that materials are appropriately stored, handled and disposed of. 

Target  Conformance with all environmental limits and controls specified in this PDS. 

Application  The duration of the CDP during all project activities and areas. 

Environmental controls  Project phase 

1. Hours of operation 
 All activities may be conducted on a 24 hour, 7 days a week basis, except 

where explicitly restricted within a PDS, or relevant legislation. 

 

All phases 

2. Airborne noise 
 All activities must be conducted within SEPP N‐1 limits. 

 Noise assessment (desktop) of dredging vessels and major equipment (that 
are new to the CDP and not included in the existing modelling) to be 
conducted before acceptance and mobilisation onto project. Where the 
assessment indicates that the vessel or equipment may not conform to the 
SEES risk assessment outputs, appropriate action is to be taken as described in 
Airborne Noise Contingency Plan.  

 

All phases 

3. Airborne Noise Monitoring 
 Noise monitoring to be undertaken as described in the Airborne Noise 

Monitoring Program (Annexure 5): 

− An initial daytime compliance noise check of CDP activities in the Yarra 
River and Hobsons Bay will be undertaken at the monitoring location(s) 
nearest to the work activity over the first 3 days of construction activities.  

− An evening and/or night‐time noise check will be undertaken when 
equipment identified with the potential to exceed SEPP N‐1 limits is to be 
used in the evening or night.  

 Where monitoring indicates an exceedence, or potential exceedence, of SEPP 
N‐1 limits, appropriate action is to be taken as described in Airborne Noise 
Contingency Plan. 

 

Construction 

4. Waste management  
 All marine vessels to have sewage containment or treatment facilities. Sewage 

treatment will comply with Section 23G of the Pollution of Waters by Noxious 
Substances Act 1986 (Vic). 

 No disposal of untreated sewage or other wastes to the bay.  

 

Construction 
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Construction management (all activities) 
 Contractor waste management arrangements to include waste minimisation, 

containment, segregation and appropriate reuse, recycling, treatment and 
disposal. 

 The handling and disposal of unexpected materials identified during 
dredging (e.g. inert debris such as metallic wastes and timber) to be included 
in waste management arrangements. 

 All waste to be managed in accordance with: 

− Environment Protection Act 1970 (Vic) 

− Quarantine Act 1908 (Cwlth) (applicable vessels) 

− Pollution of Waters by Oil and Noxious Substances Act 1986 (Vic) 

5. Energy and greenhouse gases 
 The project will identify, calculate and report on energy consumption and 

greenhouse emissions on major plant and equipment consistent with the 
provisions of the Greenhouse Challenge Plus Program.  

 

Construction 

6. Equipment maintenance 
 Maintenance programs will be implemented for all plant and equipment as 

defined in the Occupational Health and Safety Regulations 2007 (Vic). 

 

Construction 

7. Fuels, oils, chemicals and hazardous goods 
 Storage and handling of chemicals in accordance with: 

− Dangerous Goods Act 1985 (Vic) 

− International Ship Management (ISM) Code (applicable vessels) 

− Pollution of Waters by Oil and Noxious Substances Act 1986 (Vic) 

 Asbestos to be managed in accordance with the Occupational Health and Safety 
Regulations 2007 (Vic). 

 

Construction 

8. Emergency response preparedness 
 Development and testing of emergency response procedures, integrated with 

Melbourne Port Emergency Management Plan, including provision for fuel, 
oil and chemical spills. 

 All dredge vessels to have oil spill response kits on board. Relevant personnel 
to be trained in its use.  

 

Construction 

Environmental limit  Environmental monitoring program 

Airborne noise  Airborne noise 

Contingencies  Airborne Noise Contingency Plan 

Emergency response managed via Emergency Response Procedures (EMP Section 
2.11) 
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Table 9:  Marine‐based works (all areas) PDS 

Marine-based works (all areas) 

Objective  To appropriately manage marine‐based works.  

To minimise disturbance to and appropriately manage non‐Aboriginal heritage. 

To minimise impacts on cetaceans due to vessel manoeuvring. 

Target  Conformance with all environmental controls specified in this PDS. 

Application  All marine‐based construction activities.  

Environmental controls  Project phase 

9. Safety 
 A safety zone of 600 m radius to be established around major dredging 

equipment during operations. 

 

Construction 

10. Marine pests 
 Marine pest inspection and certification of monitoring and support vessels, 

dredgers and pontoons is required before mobilisation onto project, where 
these are sourced from outside Port Phillip Bay. Certification must be 
received from the final port of call, before entry to Port Phillip Bay. 

 All vessels to comply with “Protocol for Environmental Management – 
Domestic Ballast Water Management in Victorian State Waters”, EPA 
Publication 949.1 (June 2006) 

 All vessels to comply with “Australian Ballast Water Management 
Requirements”, AQIS (1 June 2007) 

 

 

Pre‐mobilisation 

 

 

Construction 

11. Vessel anchoring 
 Vessels to anchor in accordance with the Port Waters of Melbourne 

Operations Handbook, 2006. This does not include the anchoring of 
pontoons at DMGs.  

 

Construction 

12. Vessel bunkering 
 All bunkering to take place in accordance with PoMC Bunkering 

Guidelines and vessel bunkering procedures. 

 

All phases 

13. Cetaceans – vessel manoeuvring  
 If within 300 m of a dolphin or whale the vessel must not: 

− approach a whale or dolphin head on  

− be in the path of a whale or dolphin  

− separate any whale or dolphin from a group  

− come between a mother and a calf  

− drop or lower an anchor overboard from the vessel. 

 Within 300 m of a whale or dolphin, the vessel must: 

− maintain a constant speed that does not exceed 5 knots 

− avoid sudden changes in direction 

 

All phases 
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Marine-based works (all areas) 
− manoeuvre the vessel to a distance of at least 200 m from the whale or 

dolphin if it shows any signs of disturbance (where safe to do so). 

14. Cetacean sightings and log 
 Personnel on board vessels are to report all sightings of cetaceans. 

 A log of cetacean sightings and action taken to be kept for all work areas. 

 

Construction 

15. Services protection and removal 
 Management measures including positional controls and mechanical 

devices or annexures to dredging equipment to minimise the risk of 
damage to services. 

 

Construction 

16. Marine‐based berthworks and river protection works 
 Management measures to minimise quantity of debris entering the river 

during demolition and construction works. 

 

Construction 

17. Heritage (marine‐based) – identification of potential relics 
 If potential relics are identified during construction activities, the process 

described in Annexure 6 will be followed. 

 

Construction 

18. Maritime heritage – berthworks and river protection 
 Recording and removal of Stony Creek Ballast Wharf Yarra River (H7822‐

0423) site in Newport Park, and the Lower South Wharf (H7822‐0598) site 
associated with the expansion of the Swanson Dock swing basin as 
follows: 

− Recording of above‐water and below‐water remains of the structure 
and any visible artefacts associated with the structure. 

− Monitoring of the riverbank modification works leading to the 
destruction of the site by an appropriately qualified archaeologist. If 
significant items are uncovered, the works will be suspended and the 
archaeologist given an opportunity to record the finds. 

− In the event that the riverbed is to be disturbed, to be preceded by test 
excavations to determine the nature of the archaeological deposit on 
the riverbed and to recover a sample of significant artefacts. 

 

Construction 

19. Maritime heritage – dredging 
 Multibeam survey to be conducted on the bed of South Channel, SE DMG 

and the PoM DMG extension within 2 months before the start of dredging. 
Results to be reviewed by an archaeologist. Where any potential additional 
heritage sites are identified, these shall be investigated and appropriate 
management action taken, as advised by the archaeologist. Where an 
additional heritage site is identified, a report of the findings is to be made 
available to Heritage Victoria. 

 Conduct survey, excavation and removal of the Unidentified Dromana site 
(S894) (former Hovell pile light), South Channel. Report to be provided to 
Heritage Victoria. 

 

Pre‐construction 
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Marine-based works (all areas) 
 Before the start of dredging, the following items will be recorded and 

removed:  

− Dumped rock and artefacts, Port Melbourne Channel. 

− Wheels and axle, located at Hovell Pile, South Channel. 

 Conduct site inspection in vicinity of the HMAS Goorangai (S294) before the 
start of dredging in that area. 

 Conduct two inspections of the Edward (S209) before the start of dredging 
in the Entrance. 

 Inspection and site works described above to be carried out under the 
supervision of an archaeologist. 

 The following management measures shall be implemented for the wreck 
of the HMAS Goorangai (S294): 

− Use of the sweep bar in conjunction with the TSHD in the vicinity of 
the HMAS Goorangai to minimise overdredge. 

− Draghead tracking to confirm that all dredging has taken place within 
the construction zone. 

 Survey to be carried out under the supervision of an archaeologist and 
report to be provided to Heritage Victoria. 

Construction 

 

 Multibeam survey to be conducted on the bed of Williamstown Channel, 
Port Melbourne Channel and South Channel within 12 months of 
completing dredging, to identify whether any more heritage sites have 
become exposed by batter adjustment. Results to be reviewed by an 
archaeologist. Where any potential additional heritage sites are identified, 
these shall be investigated and appropriate management action taken, as 
advised by or agreed with the archaeologist.  

 Conduct site inspection within 2 months of completion of dredging in the 
vicinity of HMAS Goorangai (S294). 

 South Channel Pile Light (H1519 and H7821‐0006) – four inspections of 
site, scheduled one per season within the first year after completion of 
dredging, with the aim of recording and recovering artefacts that have 
become exposed.  

 Unidentified – Port Melbourne n.2 (787) – eight inspections of the site, 
scheduled one per season for 2 years following completion of dredging, 
with the aim of recording erosion processes affecting the site.  

 Inspections to be carried out under the supervision of an archaeologist and 
reports to be provided to Heritage Victoria. 

 

 

 

 

Post‐ construction 
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Marine-based works (all areas) 

Environmental limit  Environmental monitoring program 

Not applicable to this PDS  Not applicable to this PDS 

Contingencies  Not applicable to this PDS 

Note: this PDS relates to EPBC Act / NES matters – refer to Annexure 8. 
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Table 10: Land‐based works PDS 

Land-based Works 

Objective  To appropriately manage land‐based works. 

To minimise disturbance to, and appropriately manage, Aboriginal heritage sites. 

Target  Conformance with all environmental controls specified in this PDS. 

Application  North of the Bay land‐based works: 
 Swanson Swing Basin, Holden Dock, Newport Park, Swanson Dock, Appleton 

Dock and Gellibrand Pier 

South of the Bay land‐based works (navigation aid): 

 Queenscliff 

Environmental controls  Project phase 

20. Stormwater and groundwater management 
 Develop, implement and maintain stormwater and groundwater management 

plan to appropriately contain and manage discharges in accordance with 
Environmental Guidelines for Major Construction Sites, EPA Publication 480, SEPP 
(Groundwaters of Victoria), and SEPP (Waters of Victoria). 

 

Construction 

21. Contaminated material 
 Manage and dispose of any land‐based contaminated material in accordance 

with the Environment Protection Act 1970, subordinate legislation and 
associated guidance and technical notes. This includes Industrial Waste 
Management Policy (Waste Acid Sulfate Soils), and SEPP (Prevention and 
Management of Contaminated Land) 

 

Construction 

 

22. Aboriginal heritage 
 If a potential heritage or Aboriginal site is identified during construction 

activities, the process described in Annexure 6 of the EMP will be followed. 

 Monitoring by relevant Aboriginal representatives during construction at the 
Rocky Point and Narrows PEL Beacon sites in accordance with the Cultural 
Heritage Management Plan.  

 As far as practicable, and in accordance with the Cultural Heritage 
Management Plan, avoid excavation on the access track to the Narrows PEL 
Beacon site at Queenscliff. This will minimise the risk of causing impacts on 
any undiscovered Aboriginal archaeological sites. 

 

Construction 

Environmental limit  Monitoring program 

Not applicable to this PDS  Not applicable to this PDS 

Contingencies  Not applicable to this PDS 
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Table 11: Dredging and plume PDS 

Dredging and plume 

Objective  To appropriately manage dredging activities and contaminated sediments. 

To minimise the area of seabed disturbed and appropriately manage the material 
removed. 

To protect assets, beneficial uses and values from long‐term adverse effects due to 
dredging‐related water quality effects. 

Target  Conformance with all environmental limits and controls specified in this PDS. 

Application   All dredging activities in Yarra River, Williamstown Channel, Port Melbourne 
Channel, South Channel and Entrance. 

  The disposal of dredged material at the PoM DMG and SE DMG. 

 Use of Trailing Suction Hopper Dredge (TSHD), backhoe dredge, grab dredge 
and associated equipment. 

Environmental controls  Project phase 

23. Sands and adjacent coast and beaches monitoring  
 Undertake a baseline bathymetric survey of the Sands flood tidal delta system, with 

continuous cover of the area within the Entrance from Point Lonsdale to St 
Leonards (including Swan Bay), across to Hovell Pile to Martha Point to Point 
Nepean, and including all the adjacent coast and beaches within that area, at a 
resolution of better than or equal to five metre horizontal spacing and vertical 
accuracy of better than or equal to 0.5 m. To be completed prior to commencement 
of dredging in the south, and two and four years after dredging commences. 

 Multibeam surveys of the Entrance shipping channels and South Channel to be 
undertaken prior to commencement of dredging in respective areas in the south, 
and two and four years after dredging commences. 

 Current measurements to be undertaken in South Channel and inside the Entrance 
after completion of dredging. Measurements to be compared against SEES 
predictions. 

 Sediment size analyses to be undertaken in conjunction with refined sediment 
transport numerical modelling post‐construction. 

 

Pre‐
construction 
and post‐
construction 

 

24. Dredging 
 Design depths are to be achieved as a minimum in all areas. Due to dredging 

tolerance, actual construction depth will exceed design depths. Design depths are as 
follows: 

  Great Ship 
Channel / layby 

South Channel 
(fairway / channel / 
Hovell Pile) 

Port Melbourne 
and 
Williamstown 
Channels 

Yarra River 
Channel 

Design 
depth 
(m) 

17.3 / 14.3  16.8 / 15.8 / 16.3  15.8  16.1 / 15.8 / 
15.2 

 

 

Construction 
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Dredging and plume 

 Dredging must remain within the maximum total insitu volume, width constraints 
and construction depth constraints identified below: 

− Maximum total insitu volume to be dredged is 22.92 million m3 ± 15%, and 

− Maximum insitu volume to be dredged in the Entrance is 0.55 million m3 ± 15%, 
and 

− Maximum insitu volume of contaminated sediments (soft silts) to be dredged is 
1.72 million m3 ± 15% (dredging volume to be finalised following pre‐
construction bathymetry survey), and 

− A minimum of 50% of the area to be dredged and within toe lines is to be 
within 0.9 m of the design depth (sands and clays) and within 1.3 m of the 
design depth (Entrance).  This does not apply to the sand waves within South 
Channel, and 

− A minimum of 90% of the area to be dredged and within toe lines is to be 
within 1.8 m of the design depth (19.1 m total depth) as determined following 
completion of dredging (Entrance only), and 

− For areas to be dredged, final channel width to be no greater than 25 m outside 
of the Williamstown Channel, Port Melbourne Channel, and South Channel 
design toe lines and 15 m of the Entrance design toe line. 50% of the delivered 
toe line is to be within 15 m of the Williamstown Channel, Port Melbourne 
Channel, and South Channel design toe lines and 9 m of the Entrance design toe 
line. This does not apply to the sand waves within South Channel. 

 Construction zone – construction zones have been identified to limit the footprint of 
dredging activities. Construction areas are identified in drawings listed below.   

 All dredging activities to take place within the construction zones. No dredging (as 
a subset of dredging activities) is to take place within 65 m of the outside edge of the 
construction zone (Port Melbourne Channel, South Channel and the Entrance only). 
This is to be confirmed through draghead tracking (in dredging mode only) and 
validated by bathymetry survey (where draghead tracking indicates that dredging 
in this area has potentially occurred).   

 Dredging equipment and associated support vessels will be required to manoeuvre 
outside construction areas, including transit between construction areas. 

 Toe lines and construction zones are identified on: 

− Drawing 35328 – Channel Deepening Project – Port of Melbourne – Coastal 
Management Consent Scope of Works 

−  Drawing 35329 – Channel Deepening Project – Port of Melbourne – South – 
Coastal Management Consent Scope of Works 

− Drawing 35330 – Channel Deepening Project – Port of Melbourne – North – 
Coastal Management Consent Scope of Works 

− Drawing 35331 – Channel Deepening Project – Port Phillip Entrance – South 
Channel – Coastal Management Consent Scope of Works 

− Drawing 35332 – Channel Deepening Project – Port Phillip Entrance – South 
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Dredging and plume 
Channel – Coastal Management Consent Scope of Works 

− Drawing 35333 – Channel Deepening Project – South Channel – West  ‐ Coastal 
Management Consent Scope of Works 

− Drawing 35334 – Channel Deepening Project – South Channel – East  ‐ Coastal 
Management Consent Scope of Works 

− Drawing CDP‐ENV‐50254 – Construction Areas – Heritage significance  

(Drawings are included in Annexure 7) 

 Dredging to be undertaken in accordance with EMP Method Statement for 
Dredging works North – Contaminated (CDP_ALL_MS_408) 

 Tracking of equipment activity as follows: 

 Use of green valve at all times when using overflow. 

 The overflow valve of the TSHD will be closed when sailing. 

Equipment  Time  Date  Coordinates  Other 

TSHD      Dredging – x,y,z of dragheads 
(northing, easting, depth to 
Chart Datum) 

Sailing and placement of 
dredged material – x,y 
(northing, easting)  

Status of cycle (i.e. 
dredging, sailing, 
placement of dredged 
material) 

Backhoe Dredge and 
Grab Dredge 
(contaminated material 
only) 

    x,y,z bucket (northing, easting, 
depth to Chart Datum) 

Nil 

Split hopper barges      x,y (northing, easting)  Nil 

Spreader pontoon      x,y (northing, easting)  Nil 

Diffuser pontoon      x,y,z of diffuser (northing, 
easting, depth to Chart Datum) 

Nil 

25. Management of pipeline between TSHD and spreader or diffuser pontoon 
during transfer of sediments 

 Pipeline will be lit at night. 

 Support vessels will maintain a watch for non‐project vessels. 

 Pumping will cease if an unauthorised vessel encroaches within 100 m of the 
pipeline, or if the integrity of the pipeline is compromised. 

 

Construction 

26. Third party infrastructure 
 The process described in Annexure 6 will be followed for the management of 

sulfides, ammonium, TSS and turbidity in the Newport Power Station cooling water 
intake. 

 

Construction 

27. Dredging of unconsolidated contaminated sediment 
 Contaminated sediment exists in the Yarra River and Williamstown Channels and 

the southern section of the Port Melbourne Channel. Dredging of contaminated 
sediment to be conducted with the following equipment: 

− TSHD operating in non‐overflow mode with a silt draghead. 

 

Construction 
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Dredging and plume 
− Grab dredge. 

− Backhoe dredge. 

28. Dredging of contaminated clays 
 Contaminated clays in the two locations within Appleton Dock and near Webb 

Dock (identified in Annexure 7, Drawing CDP‐Env‐50383), and batter walls will be 
dredged with the following equipment to design depth: 

− TSHD operating in non‐overflow mode with a clay draghead. 

− Grab dredge. 

− Backhoe dredge. 

 

Construction 

29. Monitoring removal of contaminated sediments – TSHD 
 The following process is to be used to determine the transition from dredging 

contaminated to uncontaminated material within the Yarra River and Williamstown 
Channels. This process applies to the TSHD.  

1.  The thickness of the contaminated sediments will be determined based on: 

a.  pre‐dredge hydrographic survey 

b.  estimated top of underlying uncontaminated clay, based on the combined 
interpretation of boreholes and seismic investigation. 

2.  Nominate the number of passes of the TSHD draghead required to dredge the 
full depth of unconsolidated contaminated sediments.  This is to be based on the 
excavation thickness of a single pass of the TSHD draghead.  Part passes will be 
rounded up to the nearest whole number. 

3. Identify areas of similar depth that can be practicably dredged with the same 
number of passes. This means localised shallower or deeper pockets of 
contaminated sediment that are too small to practicably be dredged separately 
will be incorporated into adjoining areas. 

4. Apply a grid over each area for comparison of nominated and completed 
draghead passes. The grid cell size will be determined based on draghead width 
and draghead position accuracy. 

5.  Record x,y,z coordinates of draghead tracks while dredging.  

6.  Calculate the number of draghead passes recorded in each grid cell within an 
area. 

7.  Dredging of underlying uncontaminated material will only commence when no 
fewer than the nominated number of dredging passes (minimum of 1 pass) has 
been recorded in each grid cell within an area. 

Construction 



Channel Deepening Project Environmental Management Plan 

  Printed copies are uncontrolled 
CDP_IMS_PL_004 Environmental Management Plan Rev 1Page 61 of 127 

Dredging and plume 

30. Monitoring removal of contaminated sediments – backhoe and grab dredges 
 The following process is to be used to determine the transition from dredging 

contaminated to uncontaminated material within the Yarra River and Williamstown 
Channels. This process applies to the backhoe/grab.  

1.  The thickness of the contaminated sediments will be determined based on: 

a.  pre‐dredge hydrographic survey 

b.  estimated top of underlying uncontaminated clay, based on known 
maintained levels. 

2.  Apply a grid over the area for determination of area coverage. The grid cell size 
will be determined based on backhoe/grab width and position accuracy. 

3.  Remove full thickness of contaminated sediments to top of uncontaminated 
clay. 

4.  Record x,y,z coordinates of backhoe or grab. 

5.  Dredging of the underlying uncontaminated material will only commence 
when removal of contaminated sediment to the full thickness has been recorded 
in each grid cell within an area. 

Construction 

Environmental limit  Monitoring program 

Turbidity   Turbidity 

Contingencies  Turbidity Contingency Plan 

Note: this PDS relates to EPBC Act / NES matters – refer to Annexure 8. 
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Table 12: Dredging schedule PDS 

Dredging schedule 

Objective  To develop an appropriate dredging schedule, taking into account the seasonal 
sensitivities of Port Phillip Bay assets, beneficial uses and values. 

Target  Conformance with all environmental controls specified in this PDS. 

Application  All dredging activities in Yarra River, Williamstown Channel, Port Melbourne 
Channel, South Channel, Entrance. 

Environmental controls  Project phase 

31. Dredging schedule 
 The initial dredging schedule to be submitted to DSE before implementation. 

 Subsequent revisions of the dredging schedule and monthly updates will be 
submitted to DSE within 2 working days of approval by CDP management.  

 

Pre–construction 

 Dredging to take place as summarised in Table 16 ‘Dredging Summary’. 

 Dredging schedule to include: 

− dredging technology 

− dredging configuration (i.e. number and location of dredges, use of 
interval dredging) 

− timing, duration and sequence of dredging in Project Areas. 

 Capping layer to be placed around 140 days after completion of the hydraulic 
placement of contaminated sediment to allow the sediment sufficient time to 
gain enough strength to support the capping layer. 

 Capping will be completed before 31 December 2009. 

 

Construction 

32. Consideration of environmental limits 
 Revisions to the dredging schedule will be assessed to confirm ability to 

comply with airborne noise and turbidity environmental limits.  

 

Construction 

33. Consideration of seasonal sensitivities 
 No dredging permitted between 18 December and 31 January in the South of 

bay to mitigate impacts on the recreation and tourism activities during the 
holiday season. 

 Restrict dredging in Williamstown Channel (within Hobsons Bay) to less than 
50% of key anchovy spawning period from 1 December to 28 February. A two 
weeks on/two week off sequence will be applied to this period. 

 No dredging using the TSHD in the Yarra River or Williamstown Channels 
between 15 October to 30 November to protect migration of the endangered 
Australian grayling species (relates to EPBC Act / NES matters – refer to 
Annexure 8). 

 dredging using the TSHD in Yarra River between 1 April and 30 July restricted 
to no more than two calendar months, or equivalent in days to protect 
Australian grayling larval drift.  

 

Construction 
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Dredging schedule 
 In preparing the dredging schedule, consideration will be given to seasonal 

sensitivities and preferred seasons identified in Table 17 ‘Key Seasonal 
Sensitivities and Preferred Seasons’. The decision process, including how 
seasonal sensitivities were considered, will be documented. 

Environmental limit  Monitoring program 

Not applicable to this PDS  Not applicable to this PDS 

Contingencies  Not applicable to this PDS 

Note: this PDS relates to EPBC Act / NES matters – refer to Annexure 8. 
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Table 13: Dredged material management PDS 

Dredged material management 

Objective  To manage and track the placement of dredged material.  
To dispose of and manage dredged material appropriately within the DMGs. 
To construct and manage the PoM DMG to the standard required for long‐
term containment of contaminated material. 

Target  Conformance with all environmental controls specified in this PDS. 

Application  All dredged material placement and DMG management activities in the PoM 
DMG and SE DMG. 

Environmental controls  Project phase 

34. Dredged material placement 
 DMGs – all dredged material placement activities to take place within the 

specified DMGs (including associated construction areas) set out in: 

− Drawing CDP‐ENV‐50253 – Marine Based Construction Areas – North of 
bay 

− Drawing CDP‐ENV‐50254 – Marine Based Construction Areas – South of 
bay and   Entrance. 

(Drawings are included in Annexure 7) 

 Dredged material placement – All dredged material to be placed in accordance 
with Table 16 ‘Dredging Summary’. 

 Dredged material placement including capping – to be undertaken in 
accordance with EMP Method Statement for material placement in PoM DMG 
(CDP_ALL_MS_410). 

 Dredging and disposal locations to be recorded as per tracking of equipment 
table (refer to Table 11 – Dredging and plume PDS). 

 Volumes are to be calculated from hydrographic survey data. 

 Dredged material placement will not commence if a whale is sighted within 
300 m of the TSHD placing material into a DMG.  If a whale is sighted, 
placement can commence if the whale has been seen to move beyond 300m, or 
has not been sighted within 300m for at least 15 minutes.  

 

Construction 

35. PoM DMG – bund 
 Bunds to be constructed in accordance with design specifications (Drawings 

C001, C002 and C003). (Drawings are included in Annexure 7) 

 Bunds to be constructed using: 

− consolidated sediments (clays) dredged from Port Melbourne Channel  

− uncontaminated clays dredged from Yarra River and Williamstown 
Channels (this is due to a deficit of clay from the Port Melbourne Channel) 

− sand from South Channel used for cleaning the TSHD hopper 

− contaminated clay from Appleton Dock, near Webb Dock and batter walls. 

 

Construction 
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Dredged material management 
The contaminated clays will be covered with uncontaminated clays or by 
capping, effectively isolating the contaminated clay from the marine 
environment. 

 Once the main bund (Stage 1) is constructed, the remainder of consolidated 
sediments (clays) will be placed in the DMG extension (Stages 3 and 4). This 
clay will be used to construct bunds for future maintenance requirements in 
accordance with design specifications.  

36. PoM DMG – containment of contaminated material 
 Contaminated unconsolidated sediments will require dredging and disposal 

into the DMG prior to completing the bund. As a result, contaminated 
unconsolidated sediments will be placed within the partially constructed 
bunded DMG. Therefore, before the placement of the contaminated 
unconsolidated sediments the following information is required:  

− Confirmation that the partially constructed bund has been constructed in 
accordance with design specifications. 

− Confirmation of bund capacity and volume of contaminated 
unconsolidated sediments to be dredged. 

 Daily during TSHD disposal (weather permitting) and weekly during barge 
disposal, hydrographic surveys required during placement of contaminated 
sediments to monitor depth contours and confirm DMG capacity and bund 
freeboard. 

 

Construction 

37.  PoM DMG – capping 
 Prior to the placement of cap material the following is required. 

− Confirmation by survey that bund has been constructed in accordance 
with design specifications. 

− All contaminated material removed for all dredging management units as 
per Table 11 – Dredging and plume PDS. 

 Construction of cap for PoM DMG. 

− Cap material to be placed in accordance with design requirements (Refer 
to drawings C001, C002 and C003). 

− Cap thickness to be confirmed by survey and/or physical testing prior to 
transfer to PoMC. 

 Bottom water velocity will be measured adjacent to the PoM DMG at ‐15m 
CD. This and other data will be used to inform the placement of the capping 
layer around 140 days after completion of the hydraulic placement of 
contaminated sediment, in accordance with EMP Method Statement for 
material placement in PoM DMG (CDP_ALL_MS_410). 

 

Construction 

38. PoM DMG – maintenance and inspection 
 Maintenance and inspection procedures to be put in place for the long‐term 

management of the PoM DMG and incorporated into PoMC operations 

 

Post–construction 
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Dredged material management 
management system.  

 Inspections and corrective measures to be in accordance with design 
specifications (Drawing C003).  

 Post‐construction inspections of the bund should be undertaken in general 
accordance with the following intervals after completion of the construction of 
the bund. 

− 2 weeks. 

− 1 month. 

− 2 months. 

− 4 months. 

− 8 months. 

− 12 months. 

− At 12‐monthly intervals for the first five years after completion. 

− At 24‐monthly intervals thereafter. 

− Within 2 weeks of a storm event (a 1 in a 100 year event) or seismic event 
(greater than 4.5ML on the Richter Scale), subject to safety considerations 
due to weather. 

 Post construction inspections of representative areas of the capping should be 
undertaken in general accordance with the following intervals after 
completion of the capping. 

− 1 month. 

− 4 months. 

− 12 months. 

− At 12‐monthly intervals for the first five years after completion. 

− At 24‐monthly intervals thereafter 

− Within 2 weeks of a storm event (a 1 in a 100 year event) or seismic event 
(greater than 4.5ML on the Richter Scale), subject to safety considerations 
due to weather. 

 Undertake a marine pest survey of PoM DMG within 3 years of completion of 
project. 

39. SE DMG 
 Minimum 0.5 m sand material to be placed over Entrance rock material. 

 Dredged material to be placed to maximum ‐15 m below Chart Datum. 

 Once the dredged materials have been placed in DMG, survey to confirm 
materials have been placed in accordance with requirements prior to transfer 
to PoMC. 

 

Construction 

Environmental limit  Monitoring program 

Not applicable to this PDS  Not applicable to this PDS 
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Dredged material management 

Contingencies  Not applicable to this PDS 

Note: this PDS relates to EPBC Act / NES matters – refer to Annexure 8. 
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Table 14: Entrance dredging PDS 

Entrance dredging 

Objective  To appropriately manage the potential for rockfall in the canyon at Port Phillip 
Heads. 

Target  Conformance with all environmental controls specified in this PDS. 

Application  All dredging activities in the Entrance, including use of the following 
equipment: 

 Trailing Suction Hopper Dredger. 

 Stonefisher. 

 Hydrohammer. 

Environmental controls  Project phase 

40. Draghead design 
 The draghead will be designed to minimise rockfall in accordance with the 

recommendations contained within Report number Z4117,  Physical Model 
Experiments with Ripper Dragheads in Rock. Experimental research program on 
reduction of spill WL|Delft Hydraulics, October 2006. 

 An independent peer reviewer is to verify: 

− that the draghead design is in accordance with the above mentioned 
report.  

    And: 

− that the draghead has been constructed in accordance with the design. 

 

Pre–construction 

41. Dredging in the Entrance 
 All dredging to be conducted with the ripper draghead. 

 When dredging towards the canyon, the draghead to be lifted so that no rock 
will be removed within 5 metres of the canyon edge, as defined in EMP 
Method Statement for Dredging works South – Entrance 
(CDP_ALL_MS_409). 

 When dredging the canyon edge itself, dredging to be conducted from the 
canyon towards the plateau. 

 

Construction 
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Entrance dredging 

42. Clean up in the Entrance 
 All clean up activities to be conducted with the clean up draghead. This may 

be either the ripper draghead with the teeth shielded or else a separate 
draghead. 

 Clean‐up to be undertaken in accordance with EMP Method Statement for 
Dredging works South – Entrance (CDP_ALL_MS_409). Weather forecasts 
will be obtained from a reputable service provider.  

 Conduct removal of loose material in accordance with the table below. This 
will result in approximately twenty programmed clean up events. After clean 
up, dredging may recommence. 

 In addition to the programmed clean‐up events, conduct other clean‐up 
events: 

− prior to removal of the ridge along the north‐west side of Nepean Bank as 
identified in EMP Method Statement for Dredging works South – 
Entrance (CDP_ALL_MS_409) 

− once design profile has been achieved  

− in any areas identified at Management Review meetings (e.g. areas 
identified through towed video survey) 

 The following process is to be used to monitor spatial extent of the clean up 
events. This process applies to each dredge – clean up cycle. 

1. Apply a grid over the dredging area for comparison of draghead passes 
(dredging) and draghead passes (clean up) 

2. The x,y,z coordinates of the draghead tracks will be recorded during 
dredging and clean up.  

3. Clean up is to continue until clean up has occurred in no fewer than 90% 
of the grid cells which were dredged during the cycle. 

 
 
 
 
 
 
 
 

Quantity dredged (Q)  Hs predicted < 3m  Hs predicted > 3m 

< 10,000 m³  Continue dredging  Continue dredging 

10,000 m³ < Q < 24,000 m³  Continue dredging  Clean‐up for 8–18 hours 
depending on quantity 
dredged 

~ 24,000 m³  Clean‐up for at least 18 
hours 

Clean‐up for at least 18 
hours 

Note: Q= Quantity dredged, Hs = Significant wave height 

 

Construction 
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Entrance dredging 

 If the time and/ or spatial coverage clean‐up requirements described above 
are not achieved as a result of safety considerations due to unfavourable 
metocean conditions, then the following apply: 

    Spatial extent of clean up 

    ≥80%  <80% 

≤ 1 hour clean up 
remaining 

No further clean‐up 
required.  Dredging 
may recommence when 
metocean conditions 
permit 

Clean up is to resume 
when metocean 
conditions permit until 
the clean up 
requirements described 
above are achieved. Clean up 

time 
remaining 

>1 hour clean up 
remaining 

Clean up is to resume 
when metocean 
conditions permit until 
the clean up 
requirements described 
above are achieved. 

Clean up is to resume 
when metocean 
conditions permit until 
the clean up 
requirements described 
above are achieved. 

 
43. North‐west side of Nepean Bank 
 Along the north‐west side of Nepean Bank (i.e. in the direct vicinity of the 

Point Lonsdale section of the Port Phillip Heads Marine National Park) a 
ridge at least 5 m wide along the north‐west edge of the bank will be left in 
place until the remaining area has been dredged to the required design depth 
(as shown in drawing CDP‐Env‐50439). (Drawings are included in Annexure 
7), and as identified in EMP Method Statement for Dredging works South – 
Entrance (CDP_ALL_MS_409) 

 The north‐west edge of Nepean Bank to be dredged last in the dredging 
schedule for Nepean Bank. 

 

Construction 

44. Fish modelling  
 Modelling of dispersal of King George whiting larvae in the RL ‐22 m 

scenario. Report to be prepared summarising the modelling outcomes and 
comparison with the existing model.   

 

Pre–construction 

 

45. Pre‐construction plateau inspection 
 Conduct bathymetric survey and visual monitoring of scour holes at 3 

monthly intervals in the trial dredge area and immediately adjacent areas of 
the Great Ship channel until the start of dredging. Following final survey, 
report to be prepared containing assessment of rate of scour and accretion 
and the mobility of material, the maximum potential depth of scour and the 
potential extent of lateral erosion in the scour holes. The assessment to 
include the consideration of hydrodynamic data records. Report to be 
available during construction. 

 

Pre–construction 
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Entrance dredging 

46. Construction plateau inspection 
 4‐6 weeks following commencement of dredging, and subject to weather 

conditions and dredge schedule, conduct towed video survey of dredged and 
adjacent areas. Results to be considered at CDP Management review meeting. 

 Commence towed video survey at Rip Bank and Nepean Bank dredge 
plateaus to assess existence of loose rock as soon as practicable once design 
profile has been achieved and final clean up has been completed. Results of 
video to be reviewed to determine requirement for any additional clean up. 
Implement management action as determined. 

 

Construction 

47. Post‐construction plateau inspection 
 Undertake towed video survey at Rip Bank and Nepean Bank dredge 

plateaus to assess existence of loose rock within 3 months following 
completion of dredging in the Entrance. 

Post–construction 

48. Pre and post‐construction bathymetric survey    
 Bathymetric survey of the Entrance to be undertaken to identify bathymetric 

changes at following intervals: 

− Prior to commencement of dredging in the Entrance 

− 3, 6, 9, 12 months post‐dredging 

− 2  years post‐dredging 

− 4 years post‐dredging 

− 10 years post‐dredging 

− prior to programmed major maintenance dredging campaign (towed 
video survey also to be conducted at this time) 

 Report to be prepared following each survey containing assessment of 
accumulation and mobility of accretion due to scour, confirmation of the 
declared channel depth, and identifying any management responses such as 
no further action, further hydrodynamic modelling, further investigation or 
risk review (e.g. Aboriginal and non‐Aboriginal heritage assessment) and/or 
additional clean up.  

 

Pre‐construction and 
Post–construction 
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Entrance dredging 

49. Post‐construction deep reef habitat – impact & recovery assessment 
Due to the difficulties of using quantitative ecological methods in the Entrance 
environment, there is a need for flexibility in undertaking the following: 

 Quantitative surveys by diver‐operated video and remotely operated vehicle 
to describe the nature and distribution of impacts on the deep reef habitats. 
Surveys will be along standardised isobaths 

 Surveys will compare the coverage and distribution of physical and biological 
parameters, to document the status of any ongoing physical disturbance, any 
biological impacts and recovery.  

 Locations will include areas at Rip Bank and Nepean Bank and within the 
Port Phillip Heads Marine National Park impacted by rockfall, plus control 
areas both within and remote from the general area of rockfall.  

 Timing will be: 

− within 3 months following completion of dredging in the Entrance 

− approximately four and ten years after completion of dredging  

 

Post–construction 

50. Post‐construction tide monitoring report 
 Collect tide gauge data at Queenscliff (296000N 5761900E), Hovell Pile 

(316325N 5755800E), West Channel Pile (303538N 5770405E), Williamstown 
(Breakwater Pier) (316790N 5807170E), Fawkner Beacon (317863N 5797863E) 
and Point Lonsdale Jetty (291600N 5759150E) for at least one year after 
completion of construction activities.  Prepare a report to identify any 
changed tide conditions at Williamstown, Queenscliff, Geelong, Point Cook, 
Werribee and Mordialloc subsequent to completion of the project. 

 

Post–construction 

 
 
 

Environmental limit  Monitoring program 

Not applicable to this PDS  Not applicable to this PDS 

Contingencies  Not applicable to this PDS 

Note: this PDS relates to EPBC Act / NES matters – refer to Annexure 8. 
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Table 15: Hydrohammer use and marine‐based pile driving PDS 

Hydrohammer use and marine-based pile driving 

Objective  To protect assets, beneficial uses and values from long‐term or irreversible 
change due to underwater noise from use of the hydrohammer and marine‐
based pile driving during the CDP. 

Target  Conformance with all environmental controls specified in this PDS. 

Application   Use of the hydrohammer in the Entrance and/or South of the Bay. 

 Marine‐based pile driving in all Project Areas. 

Environmental controls  Project phase 

51. Minimise use of hydrohammer 
 Hydrohammer is only to be used following confirmation that material cannot 

be practically dredged by the TSHD. All available practical measures will be 
taken to break up hard material prior to use of the hydrohammer.   

 

Construction 

52. Hours of operation 
 Hydrohammer and marine‐based pile driving operations to take place during 

daylight only (daylight is defined as where there is adequate light to see a 
minimum distance of 600 m).  

 Hydrohammer only to be used Monday to Friday, excluding public holidays. 

 

Construction 

53. Start procedure 
 The start procedure for the hydrohammer and pile driving unit will comprise 

the use of a noise producing device that is capable of gradually increasing the 
level of acoustic energy for 10 minutes prior to use of this equipment. The 
noise producing device shall provide an initial noise level that is no greater 
than 140 dB (this noise level is less than that known to produce a Temporary 
Threshold Shift for cetaceans). This is to enable mobile fauna to move away. 

 

Construction 

54. Hydrohammer – noise assessment 
 An initial noise check of the hydrohammer, confirming actual noise emissions 

against the modelling used to evaluate underwater noise impacts from the 
CDP will be undertaken, as follows: 

− Underwater noise monitoring of the hydrohammer by marine biology 
acoustic specialist. 

− Hydrohammer operations only to continue for as long as necessary to 
obtain sufficient data to confirm the source noise level and ambient 
underwater noise levels. 

− Analysis by marine biology acoustic specialist to confirm that the emission 
measurements conform to model used in the SEES risk assessment. Once 
confirmed, no further monitoring is required. 

− Hydrohammer operations only to resume following written confirmation 
by marine biology acoustic specialist that the results of the noise emission 
monitoring are within those modelled.  

 

Initial use of the 
equipment 
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Hydrohammer use and marine-based pile driving 
− If the specialist confirms that the noise results significantly differ from 

those assessed in the noise modelling (either more or less), the 
contingencies identified within the Underwater Noise Contingency Plan 
are to be considered and appropriate action taken prior to continuing the 
use of the hydrohammer for the CDP. 

55. Hydrohammer – cetaceans 
 Hydrohammer vessel master to ensure that there are personnel available to 

observe a minimum of 600 m radius from the hydrohammer vessel (may be in 
combination with other project vessel crews or land based). 

 A minimum of 15 minutes of active cetacean spotting required before 
hydrohammer operations commence. 

 Vessel master to confirm ‘all clear’ for cetaceans within a 600 m radius of the 
hydrohammer before the commencement of hydrohammer operations. 

 Hydrohammer vessel master will advise other CDP vessels in the vicinity that 
hydrohammer operations are scheduled. Crews of these vessels will then also 
keep a watch for cetaceans before and during hydrohammer operations. 

− If a cetacean is spotted within 600 m of the hydrohammer vessel or is 
assessed as likely to move within 600 m of the hydrohammer vessel, the 
hydrohammer to suspend operations immediately. Operations may only 
recommence when no cetacean has been sighted within 600 m of the 
hydrohammer for at least 15 minutes, or if the cetacean(s) are seen to move 
beyond 600 m. 

 Any break in hydrohammer operations that results in a break in observations 
will require the 15 minutes pre‐startup observation to be redone before 
hydrohammer operations can resume. 

 

Construction 
 

56. Hydrohammer – no‐dive zone 
 A 1.4 km ‘no‐dive zone’ to be established around the hydrohammer 

operations. Beach activities (e.g. swimming, snorkelling, surfing) will be 
unrestricted within 500 m of shore. 

 

Construction 

57. Marine‐based pile driving – noise assessment 
 An initial check of marine‐based pile driving equipment, confirming actual 

noise emissions against the modelling used to evaluate underwater noise 
impacts from the CDP will be undertaken as described in the Underwater 
Noise Monitoring Program (Annexure 5). 

 

Before use of the 
equipment 
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Hydrohammer use and marine-based pile driving 

58. Marine‐based pile driving – cetaceans 
 ‘All clear’ for cetaceans within a 300 m radius of the pile driving unit to be 

confirmed before the commencement of pile driving operations. 

 Maintain a watch for cetaceans when operating in Williamstown Channel, 
North of bay and South of bay and berths. 

 If a cetacean is spotted with 300 m of equipment, the following actions shall be 
taken: 

− Pile driving unit to suspend operations immediately. 

− If cetaceans are not seen to move beyond 300 m, operations cannot restart 
until no cetacean has been sighted for at least 15 minutes.  

− If cetaceans are seen to move beyond 300 m, operations can recommence 
immediately. 

 

Construction 

Environmental limit  Monitoring program 

Not applicable to this PDS  Underwater noise 

Contingencies  Underwater Noise Contingency Plan 

Note: this PDS relates to EPBC Act / NES matters‐ refer to Annexure 8. 
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Table 16: Dredging summary 
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Jumbo TSHD 
(hopper capacity 
c. 22,000 – 35,000 
m³) or Mid‐sized 
TSHD (hopper 
capacity   c. 5,000 – 
15,000 m³) 
operating in non‐
overflow with a 
silt draghead or 
backhoe dredge, 
or grab dredge 

1.67 
million m³ 

 

Soft silts that 
are potentially 
contaminated 
(unconsolidated 
contaminated 
sediments) 

PoM 
DMG 

Require 
bunding 
and 
capping. 

Diffuser (for 
material 
dredged with 
TSHD) and 
directly from 
barge (for 
material 
dredged with 
backhoe 
dredge, or grab 
dredge).  

Mid‐sized TSHD 
(hopper capacity 
c. 5,000 – 15,000 
m³) operating in 
non‐ overflow 
with a clay 
draghead or 
backhoe dredge, 
or grab dredge 

 

0.40 
million m³ 

 

Contaminated 
clays  

PoM 
DMG 
and 
extension 

To be used 
in the core 
of the bund 
(including 
construction 
of future 
maintenance 
dredging 
bunds), or, 
within the 
DMG or the 
inside face 
of the 
capped side 
of the bund. 

Directly from 
hopper or 
directly from 
barge (for 
material 
dredged with 
backhoe 
dredge, or grab 
dredge). 

Yarra River 
and 
Hobsons 
Bay 

Yarra River 
and 
Williamstown 
Channels 

Jumbo TSHD 
(hopper capacity 
c. 22,000 – 35,000 
m³) or Mid‐sized 
TSHD (hopper 
capacity c. 5,000 – 
15,000 m³) 
backhoe dredge, 
or grab dredge 

3.30 
million m³ 

 

Clays 
(consolidated 
sediments) 

PoM 
DMG 
and 
extension 

 

To be used 
for the 
construction 
of the bund 
(including 
construction 
of future 
maintenance 
dredging 
bunds). 

Directly from 
hopper. 

North of 
the Bay 

Port 
Melbourne 
Channel 

Jumbo TSHD 
(hopper capacity 
c. 22,000 – 35,000 
m³) or Mid‐sized 
TSHD (hopper 
capacity c. 5,000 – 
15,000 m³) 
operating in non 
overflow with a 
silt draghead or 
backhoe dredge, 
or grab dredge 

45,000 m³ 

 

Soft silts that 
are potentially 
contaminated 
(unconsolidated 
contaminated 
sediments) 

PoM 
DMG 

Require 
bunding 
and 
capping. 

Diffuser (for 
material 
dredged with 
TSHD) and 
directly from 
barge (for 
material 
dredged with 
backhoe 
dredge, or grab 
dredge).  
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  Jumbo TSHD 
(hopper capacity 
c. 22,000 – 35,000 
m³) or Mid‐sized 
TSHD (hopper 
capacity   c. 5,000 – 
15,000 m³) 

2.36 
million m³  

Stiff to very stiff 
clays 
(consolidated 
sediments) 

PoM 
DMG 
and 
extension 

 

To be used 
for the 
construction 
of the bund. 

Directly from 
hopper. 

Capping in 
PoM DMG.  

Spreader 
(using raining 
technique). 

South of the 
Bay 

South 
Channel 

Jumbo TSHD 
(hopper capacity 
c. 22,000 – 35,000 
m³) or Mid‐sized 
TSHD (hopper 
capacity   c. 5,000 – 
15,000 m³) 

14.59 
million m³ 

 

Medium‐fine 
silty sand with 
some clay and 
cemented sand 
at irregular 
locations 

 

PoM 
DMG  

Cleaning 
hopper, to 
be used for 
the 
construction 
of the bund. 
Sand loads 
not to be 
contiguous. 

Directly from 
hopper. 

    SE DMG  Part of the 
sand will be 
used for 
capping of 
Entrance 
rock. Other 
material to 
be disposed 
of in SE 
DMG. 

Directly from 
hopper. 

The 
Entrance 

The Entrance  Jumbo TSHD 
(hopper capacity 
c. 22,000 – 35,000 
m³) with 
hydrohammer and 
stonefisher (if 
required)  

0.55 
million m³  

Very weak rock  SE DMG  Cover with 
South 
Channel 
sand. 

Directly from 
hopper. 

      TOTAL 
22.92 
million m³ 

       

Note – dredging volumes ± 15% 
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Table 17:  Key seasonal sensitivities and preferred seasons 

Project area Key seasonal sensitivities Preferred seasons 

Yarra River and Hobsons 
Bay 

Denitrification, algal blooms, 
seabirds, MPB, little penguins, 
fish (in particular anchovy and 
Australian grayling and 
mudfish), eels, commercial 
fishing, recreational fishing (the 
Warmies), yachting, boating, 
beach use. 

Winter is ranked the most preferred 
season for dredging to occur. Autumn 
and summer are ranked as second 
and third preference respectively. 
Spring is considered least preferred in 
this project area primarily due to the 
Australian grayling. 

North of the Bay  Denitrification, algal blooms, 
seabirds, MPB, seagrass, little 
penguins, dolphins, fish (in 
particular anchovy), commercial 
fishing, recreational fishing, 
swimming, boating, yachting, 
beach use. 

Winter is ranked the most preferred 
season for dredging to occur in this 
project area. Autumn and spring are 
ranked as equally preferred, while 
summer is considered the least 
preferred season for dredging in the 
North of the Bay Project Area. 

South of the Bay  Algal blooms, nutrient cycling, 
denitrification, seagrass, 
macroalgae, seaweed, MPB, 
seabirds, little penguins, 
dolphins, whales, fish, 
commercial fishing (including 
abalone), aquaculture,  tourism, 
recreational fishing, swimming, 
boating, yachting, beach use. 

Winter is ranked the most preferred 
season for dredging to occur in this 
project area. Autumn is ranked as 
second preference and spring as third 
preference. Summer is the least 
preferred season for dredging to occur 
in the project area. 

The Entrance  Seabirds, little penguins, whales, 
fish, commercial fishing 
(including abalone), tourism, 
recreational diving, beach use. 

Winter is ranked the most preferred 
season for dredging to occur in this 
project area. Autumn and spring are 
ranked as second and third preference 
respectively, while summer is 
considered the least preferred season 
for dredging the Entrance. 
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Annexure 5 Environmental Monitoring Programs and Contingency 
Plans 

Summary 

 

Table 18 contains a summary of the Environmental Monitoring Programs for the 
CDP including the rationale, procedure and indicator, monitoring location and 
frequency of monitoring for each program. 

Table 19 contains a summary of the contingency plans for the CDP including 
their associated environmental monitoring program and PDS. 

Airborne noise monitoring locations are identified in Figure 8 and Figure 9. 

Indicative turbidity conformance monitoring locations are shown in Figure 12. 

The underwater fixed noise monitoring location is shown in Figure 14. 

 

Table 18: Summary of environmental monitoring programs 

Program Rationale Procedure and 
indicator 

Monitoring 
location 

Frequency 

Airborne noise  To comply with 
SEPP N‐1 and to 
monitor 
conformance 
with airborne 
noise 
environmental 
limit. 

An initial daytime 
compliance noise check and 
evening/night‐time 
compliance noise check 
using the standard indicator 
for airborne noise 
measurement of ‘A’ 
weighted equivalent noise 
level measured in decibels: 
dB(A). 

Yarra River and 
Hobsons Bay, South 
of bay. 

Over the first three days of 
CDP activities in Yarra 
River and Hobsons Bay; 
and on occasions when 
identified high noise level 
equipment is to be used in 
the evening or night. 
If required, in response to 
a noise complaint. 

Turbidity  To monitor 
conformance 
with turbidity 
environmental 
limit. 

Turbidity monitoring using 
subsurface turbidity meters 
suspended from buoys. 
Turbidity measured in NTU. 

Yarra River and 
Hobsons Bay, North 
of bay, South of bay. 

During dredging activities 
and for the period after 
dredging has ceased that 
turbidity remains above 
background concentrations 
(likely to be in the order of 
weeks after completion of 
dredging). 

Fixed Site measurement of 
underwater noise variations 
during initial use of 
hydrohammer. Measured in 
dB re 1μPa RMS. 

Entrance.  Initial use of 
hydrohammer. 

Underwater 
noise 

To confirm 
hydrohammer 
and marine‐
based pile 
driving unit 
underwater 
noise levels. 

Noise level sampling at set 
distances from nominated 
equipment and at key asset 
locations during initial use of 
hydrohammer and marine‐
based pile driving unit. 
Measured in dB re 1μPa 
RMS. 

Entrance and Project 
Area where marine‐
based piling first 
conducted. 

Initial use of 
hydrohammer and marine‐
based pile driving unit. 
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Table 19: Summary of environmental monitoring program and associated 
contingency plan and PDS 

Contingency plan Associated environmental 
monitoring program 

Associated Project Delivery 
Standard 

Airborne Noise 

− Main  

− New equipment 

Airborne Noise  Construction management (all 
activities) 

 

Turbidity  Turbidity  Dredging and plume 

Underwater noise 

 

Underwater noise  Hydrohammer use and marine‐
based pile driving 
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Airborne noise 

Context 

This environmental monitoring program relates to airborne noise resulting from 
CDP construction activities. 

Environmental Monitoring Program 

The main aspect of this environmental monitoring program is the use of the 
standard indicator for airborne noise measurement of ‘A’ weighted equivalent 
noise level (Laeq) measured in decibels (dB) – as is used within State 
Environment Protection Policy (Control of Noise from Commerce, Industry and Trade) 
No. N‐1 (SEPP N‐1). 

Airborne noise will be monitored:  

1. As an initial daytime compliance noise check at key monitoring 
location(s) nearest to equipment/work activity over the first three 
days of CDP activities occurring in Yarra River and Hobsons Bay. 

2. Where evening or night‐time works involving equipment working 
in areas identified with the potential to exceed SEPP N‐1 
requirements is proposed, the day measurement will be compared 
to the evening or night limits. Evening/night works will not take 
place until potential SEPP N‐1 exceedence has been evaluated from 
field measurements at conformance monitoring locations. An 
initial evening/night‐time compliance noise check at the 
conformance monitoring location(s) will be undertaken to confirm 
SEPP N‐1 evening and night‐time compliance. 

This is required for: 

a. Yarra River and Hobsons Bay 

 dredging with the grab or backhoe dredge and the TSHD when working 
closer to the key locations of Port Melbourne and Williamstown North 

 pile driving activities associated with berth works and navigation aid works. 

The five conformance monitoring locations adjacent to the Yarra River and 
Hobsons Bay are shown in Figure 8.  

b. South of bay 

 pile driving activities associated with navigation aid works 

 TSHD when working closer to key locations of Queenscliff and McCrae/ 
Dromana/ Rye. 

The four conformance monitoring locations in the South of the Bay and at the 
Entrance are shown in Figure 9. 
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3. If required, in response to a noise complaint that has been received 
within a distance from dredging operations that audible levels of 
noise disturbance are possible. 

Details of the monitoring program are included in the Airborne Noise Detailed 
Design (CDP_ENV_MD_026). 

Figure 8: Airborne noise monitoring locations Yarra River and Hobsons Bay. 
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Figure 9:  Airborne noise monitoring locations South of bay and Entrance 

 

Environmental limit 

The airborne noise environmental limit relates to the legislative requirements for 
noise under the State Environment Protection Policy (SEPP) N‐1. The airborne 
noise environmental limit is based on calculated SEPP N‐1 limits determined 
from sampled ambient noise levels at key locations (Table 20). Table 21 shows 
the SEPP N‐1 time period classification, to which different limit levels apply. 
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Table 20: SEPP N‐1 noise limits for key locations of noise sensitive areas close to 
the CDP 

Approximate(1) 
area zoned type (%) 

Calculated SEPP N-1 
noise limit dB(A) 

Key location/region Diameter 
circle (m) 

1 
R

es
id

en
tia

l 

2 
C

om
m

er
ci

al
 

or
 m

ix
ed

 

3 
In

du
st

ria
l  

D
ay

  

Ev
en

in
g 

N
ig

ht
 

140    100   (A) Docklands 

400    100   

63  57  56 

140   50   50   (B) Footscray/Yarraville 

400   50   50   

60  53  50 

140  100     I Port Melbourne 

400  100    

53  48  40 

140  100     (D) Williamstown North 

400  100    

57  52  39 

140  100     (E) Williamstown South 

400  100    

50  44  40 

140  100     (F) Queenscliff 

400  100    

50  44  39 

140  100     (G) Portsea 

400  100    

50  44  41 

140  100     (H) McCrae/Dromana/Rye 

400  100    

52  44  39 

140  100     (I) Point Lonsdale 

400  100    

50  44  45 

Note: Zoning is calculated on approximate worst case residential location. The zoning is 
based on the land zoning in accordance with SEPP N‐1 and associated documentation. 
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Table 21: SEPP N‐1 time period classifications 

 

 

Response level 

Two events that will trigger contingency actions to appropriately manage 
airborne noise emissions of the CDP are defined by either: 

 airborne noise measurement at a key monitoring location (during the Day 
time period) preceding the more stringent evening and night‐ time periods 
(if evening or night‐time work planned), is evaluated as likely to exceed 
SEPP N‐1 Evening or Night time period limits unless management 
contingencies are taken; or 

 a noise complaint has been received from an area represented by a key 
monitoring location within a distance from CDP activities that audible levels 
of noise disturbance are possible. 

Airborne Noise Contingency Plan 

This Airborne Noise Contingency Plan relates to a potential or actual exceedence 
of the noise environmental limit from project activities. Refer to Figure 10 and 
Figure 11 for contingency flowchart. Management actions are provided in Table 
22. 

Noise complaints will be managed via the complaint response process described 
in Annexure 6.  

For significant project changes refer to CDP IMS Change Management 
Procedure (CDP_IMS_PR_007). 
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Management actions 

Table 22: Management actions – airborne noise 

Management actions 

Management actions if activity does not meet/not likely to meet SEPP N‐1: 

If noise monitoring results and/or assessment of model predict SEPP N‐1 limits 
have been exceeded or may be exceeded unless appropriate management action 
is taken, then the following options for action may be taken. 

 Rescheduling high noise equipment to operate for daytime works only, or 
control locations of evening or night‐time use to greater distances from key 
locations sensitive to noise. 

 Evaluate ways to reduce equipment noise emissions if required e.g. 
decreasing operating energy, installing additional acoustic dampening 
covers and mufflers etc. 

New vessel or equipment management actions: 

Where the assessment of vessels or equipment indicates it may not conform to 
SEPP N‐1, appropriate action to be taken. Management options include: 

 Selection of alternative vessel/equipment. 

 Modification to vessel/equipment. 

 Restrictions on use of vessel/equipment. 
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Figure 10: Airborne noise – existing equipment contingency flowchart 
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Figure 11: Airborne noise – new equipment contingency flowchart 
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Turbidity  

Context 

The turbidity environmental limit relates to the increased suspended sediments 
resulting from dredging and dredged material placement. 

Environmental monitoring program 

The main aspects of the turbidity monitoring program are: 

 continuous monitoring of turbidity at conformance locations 

 monitoring during dredging activities and for the period after dredging has 
ceased that turbidity remains above background concentrations (likely to be 
in the order of weeks after completion of dredging) 

 monitoring of turbidity at key sites between assets and dredge operations to 
provide additional data on the turbidity plume 

 monitoring of major inputs of turbidity not related to the project (e.g. 
upstream of the project in the Yarra River). 

Consequently, fixed site (subsurface) turbidity loggers (attached to buoys or 
structures such as pylons) will be located at conformance locations and 
additional sites during relevant dredging and disposal operations. 

Indicative monitoring locations are illustrated in Figure 12. 
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Figure 12: Indicative turbidity monitoring locations 
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Environmental limit 

The turbidity environmental limit adopts an asset‐based approach and as such, 
the environmental limit is dependent on the tolerances of the most sensitive 
asset at each conformance location. The environmental limit is based on water 
column turbidity as measured by continuous loggers (attached to buoys or 
structures such as pylons). Conformance locations and associated environmental 
limits are provided in Table 23. 

Table 23: Conformance locations for turbidity and associated environmental 
limits 

Assets represented Conformance location 
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4  
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Environmental limit 
 

Project Area: Yarra River and Hobsons Bay 

7005 Hobsons Bay mud 
         

70 NTU6 

 

8016 Mouth of Yarra River 
(conformance location only 
applicable 15 October to 30 
November)*            

25 NTU6 above background during 
spring to a maximum of 45 NTU6  
including background. Limit 
applicable 15 October to 30 November 
only* 

Project Area: South of the Bay 

2006 Sorrento Bank   
       

15 NTU not to be exceeded as a 2 week 
moving average, and 25 NTU6  not to 
be exceeded as a 6 hourly average 

2106 Portsea Hole D            35 NTU6 

2413 Swan Bay – Coles 
Channel* 

 
       

15 NTU not to be exceeded as a 2 week 
moving average, and 25 NTU6  not to 
be exceeded as a 6 hourly average 

2506 Mud Islands East C*   

       

15 NTU not to be exceeded as a 2 week 
moving average, and 25 NTU6  not to 
be exceeded as a 6 hourly average 
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Assets represented Conformance location 
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Environmental limit 
 

2601 Camerons Bight   
       

15 NTU not to be exceeded as a 2 week 
moving average, and 25 NTU6  not to 
be exceeded as a 6 hourly average 

2602 Rye Jetty   
       

15 NTU not to be exceeded as a 2 week 
moving average, and 17 NTU6 not to 
be exceeded as a 6 hourly average 

2704 Capel Sound            35 NTU6 

2948 South of SE DMG            17 NTU6 

1308 Lonsdale Bight   
       

15 NTU not to be exceeded as a 2 week 
moving average, and 25 NTU6 not to 
be exceeded as a 6 hourly average 

* relates to EPBC Act / NES‐ refer to Annexure 8 

1  Similar species to the listed freshwater fish in the Yarra River have been shown to 
avoid conditions where turbidity is 25 NTU above background. 

2  Suspended sediment concentrations of greater than approximately  

100 mg/L have been shown to increase fish egg hatching times, reduce hatching success 
and decrease larval fish survival. 

3  Based on the tolerance of Pyura stolonnifera (sea squirt) of 50 mg/L for more than 8 
hours. 

4  25 mg/L based on observations of cormorants. 

5  To achieve at least 15% surface irradiance at 3m depth for at least 50% of the time 
over a moving 2 week period (note this involves two limits over two different 
timeframes). 

6 To be expressed as an exponentially weighted moving average. 

 

Data from the turbidity loggers will be relayed via telemetry to a secure server at 
PoMC project offices. The data will be analysed automatically and displayed 
graphically as an exponential weighted moving average (EWMA) in real time. 
Conformance with the turbidity environmental limit and trends in turbidity will 
be able to be seen on the graph. 
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The results will be reviewed daily in addition to automatic notifications set in 
the system. 

Response levels 

Numerical response levels are specified in the Turbidity detailed design 
(CDP_ENV_MD_024). 

Response Level 1 results in the instigation of additional monitoring and 
collection of external data (e.g. wind, rainfall) to assist in the prediction of the 
plume. Management actions will also be taken where appropriate.  

Response Level 2 results in management actions to reduce the intensity and/or 
extent of the turbid plume. 

Turbidity Contingency Plan 

Refer to Figure 13 for contingency flowchart. Management actions are provided 
in Table 24. 

For significant Project changes refer to CDP IMS Change Management 
Procedure (CDP_IMS_PR_007). 

Management Actions 

Table 24: Management actions – turbidity 

Management actions 

If there is an exceedence of Response Level 1, appropriate management actions 
will be taken. Potential options for action include: 

 review of the forecast for the location and intensity of the plume and 
expected turbidity levels to inform management actions 

If there is an exceedence of Response Level 2, appropriate management actions 
will be taken. Potential options for action include: 

 suspending dredging in the area impacted for a period of time 

 relocation of the dredge (within the same project area or to a different 
project area)  

 interval dredging 

 operate in non‐overflow mode, or combination of overflow and non‐
overflow modes.  

If there is an exceedence of a limit, any relocation of the dredge within either the 
same or different project area must not prolong or exacerbate the exceedence. 
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Figure 13: Turbidity contingency flowchart 
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Underwater noise 

Context 

This monitoring program relates to the creation of underwater noise resulting 
from the use of: 

 the hydrohammer (with possible use in the Entrance) 

 marine‐based pile driving equipment (with planned use in Project Areas: 
Yarra River and Hobsons Bay; North of bay; and South of bay). 

Monitoring program 

This monitoring program is relevant during the initial use of equipment. The 
main aspects of this monitoring program are: 

 fixed site, continuous measurement of underwater noise variations during 
initial period of hydrohammer and operation within the Entrance (i.e. 
collecting data on ambient and hydrohammer related noise). 

 noise level sampling from hydrohammer and marine‐based pile driving unit 
with a hydrophone array at set depth and distances from target equipment 
and at key asset locations. 

Fixed site monitoring locations are illustrated in Figure 14. 

Details of the monitoring program are included in the Underwater Noise 
Detailed Design (CDP_ENV_MD_027). 
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Figure 14: Underwater noise monitoring location 

 

Response level 

A response level is defined here as a trigger to undertake appropriate 
contingency actions if measured underwater noise levels differ (more or less) 
from those expected (as described in Curtin University for Marine Science and 
Technology (2006b)). 

The response level used to trigger contingency actions to manage underwater 
noise emissions of the CDP is defined by: 

 the measured underwater noise emissions generated from targeted 
equipment within a work location is significantly different from that 
modelled (i.e. greater in overall sound level and/or greater in sound level 
within the receptive frequency ranges of sensitive species). 
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Underwater Noise Contingency Plan 

Refer to Figure 15 for contingency flowchart. For significant project changes 
refer to CDP IMS Change Management Procedure CDP_IMS_PR_007. 
Management actions are provided in Table 25. 

Management actions 

Table 25: Management actions – underwater noise 

Management actions 

If it is identified that the noise monitoring results are significantly different to 
the underwater noise model, then appropriate management action will be taken. 
Potential options for action include: 

 refining ‘safe zones’ for divers, swimmers, cetaceans. This may result 
in a revision of distances identified in EMP Standards 55, 56 and/or 58 

 shorten work periods of equipment (create ‘lull’ noise periods) 

 reduce ‘blow rate’ and/or energy per blow of hydrohammer/pile 
driver 

 reschedule high noise emission equipment to operate at times less 
disruptive to migration of key species 

 undertake additional field measurements at key asset locations 
(including boundary of ‘no‐dive zone’) 

 review requirement for use of the hydrohammer and/or pile driver 
and ensure that its use is minimised. 
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Figure 15: Underwater noise contingency flowchart 

 

Note: Government Agency includes the relevant Victorian and Commonwealth 
regulatory agencies identified in Table 6 as requiring notification that the underwater 
noise response level has been reached. 
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Annexure 6 Response Processes 

 

Heritage (marine-based) response process 

This Heritage (marine‐based) response process relates to the potential for 
previously unidentified heritage items or sites to be identified during the CDP.  

Refer to Figure 16 for response process flowchart. 
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Figure 16: Heritage (marine‐based) response process flowchart 
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Heritage (land-based) response process 

During the berth upgrade, navigational aids works and other land‐based 
activities there is the potential for previously unidentified heritage and/or 
Aboriginal items or sites to be identified (e.g. through native vegetation 
clearance or through excavation). 

Refer to Figure 17 for response process flowchart. 

 

Figure 17: Heritage (land‐based) response process flowchart 
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Newport Power Station response process 

Operation of the TSHD in the Yarra River may affect the cooling water intake 
and operations of the Newport Power Station.  Sulfides, ammonium and total 
suspended solids (TSS) have been identified as parameters that are important to 
the Newport Power Station cooling water processes.    

In addition to the general description of response processes relating to the Power 
Station referred to below, it is noted that PoMC has entered into a detailed 
agreement with Ecogen Energy Pty Ltd, the owner/operator of the Power 
Station. This agreement is separate from the EMP. 

Refer to Figure 18 for the response process flowchart. Control levels are based on 
operational requirements at the Newport Power Station (refer to Table 27).  

If any of the control levels are exceeded for Newport Power Station, Newport 
Power Station will be notified and the need for additional monitoring, 
surveillance and modifications to dredging operations to lower parameters 
below the control levels determined.  Refer to Table 26 for management actions. 

 

Table 26:  Management actions – Newport Power Station 

Management actions 

If there is an exceedence of the control level, appropriate management actions 
will be taken. Potential options for action include: 

 investigation to determine if related to dredging (within 24 hours) 

 suspending dredging in the area affecting Newport Power Station for a 
period of time 

 relocation of the dredger to another area 

 reduced overflow rate (i.e. intermittent use of overflow and non‐overflow 
dredging) 

 interval dredging (movement of the TSHD between project areas on a more 
frequent basis) 

 modify dredging in the Yarra River for a period of time 

 modifications to inspection, maintenance and operation of Newport Power 
Station cooling water system. 
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Table 27: Newport Power Station water intake control levels 

Parameter Newport Power Station water intake control levels 

Sulfides  0.01 mg/L (no more than one exceedence on a 7‐day 
rolling basis) 

Ammonium  5 mg/L (no more than one exceedence on a 7‐day 
rolling basis) 

TSS (mg/L) 

 

No more than 5 mg/L of solids greater than 100 μm 
during power station operation. 

Turbidity (NTU)  No control level. Monitoring only. 

Fixed site continuous monitoring of the cooling water intake for the power 
station will be undertaken while there are TSHD dredging operations in the 
Yarra River.  

The Newport Power Station cooling water intake monitoring location is 
illustrated in Figure 19. 

 

Figure 18: Newport Power Station contingency flowchart 
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Figure 19: Newport Power Station cooling water intake monitoring locations 
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Complaints response process 

Refer to Figure 20 for complaints response process flowchart and Table 28 for 
management actions. 

 

Table 28: Management actions – complaints response 

Management actions 

Management actions if a complaint is received: 

If a complaint is received, a general response will be given to the complainant 
within 24 hours. The timeframe for a response to a complaint (aside from the 
initial response) is dependent on the nature of the complaint and the scale of 
investigation (if required). It is expected that there will be management action 
within 24 hours of the initial assessment of the complaint. The follow options for 
action may be taken: 

 If the complaint is a single event then no monitoring may be required if 
cause cannot be determined.  

 If there are a number of complaints relating to same the issue then 
monitoring will be considered as part of the investigation. 

Where the assessment of vessels, equipment or activity indicates that it may not 
conform to relevant legislation, appropriate action to be taken. Management 
options include: 

 Selection of alternative vessel/equipment. 

 Modification to vessel/equipment. 

 Restrictions on use of vessel/equipment. 

 Other actions as deemed appropriate. 
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Figure 20: Complaints response process flowchart 
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Management review process 

Refer to Figure 21 for the management review process flowchart, and Table 29 
for Management Actions. 

The scope of each management review will be determined based on project 
schedule and requirements and environmental performance. 

Figure 21:  Management review process  
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Table 29: Management actions – management review 

Management actions 

Where an opportunity for continual improvement has been identified as part of 
the management review process, the following actions may be considered: 

 Development of new procedures. 

 Modification of existing procedures. 

 Modification to project schedule. 

 Modification to communications strategy. 

 Modification to training schedule and/or programs. 

 Modifications to internal audit schedule. 

 Review of risk register. 

 Seek input from relevant specialists. 

 Consideration of further investigations 

 Requirement for additional or alternate capping material for PoM DMG. 
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Annexure 7  Drawings 

CDP‐Env‐50228     CDP Project Areas 

CDP‐Env‐50254  Construction Areas – Heritage significance 

CDP‐Env‐50383  Location of contaminated clays within Appleton Dock 
and near Webb Dock 

C001       Port of Melbourne DMG Location Plan 

C002   Port of Melbourne DMG Main Bund and Stub Wall 
construction sequence 

C003   Port of Melbourne DMG Typical anticipated bund 
cross sections and bund and cap monitoring and 
maintenance requirements 

CDP‐Env‐50439     Nepean Bank ridge 

Drawing 35328    Channel Deepening Project – Port of Melbourne – 
Coastal Management Consent Scope of Works 

Drawing 35329  Channel Deepening Project – Port of Melbourne – 
South – Coastal Management Consent Scope of Works 

Drawing 35330   Channel Deepening Project – Port of Melbourne – 
North – Coastal Management Consent Scope of Works 

Drawing 35331  Channel Deepening Project – Port Phillip Entrance – 
South Channel – Coastal Management Consent Scope 
of Works 

Drawing 35332   Channel Deepening Project – Port Phillip Entrance – 
South Channel – Coastal Management Consent Scope 
of Works 

Drawing 35333   Channel Deepening Project – South Channel – West – 
Coastal Management Consent Scope of Works 

Drawing 35334  Channel Deepening Project – South Channel – East – 
Coastal Management Consent Scope of Works 
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CDP‐Env‐50228   CDP Project Areas 
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CDP‐Env‐50254  Construction Areas – Heritage significance 
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CDP‐Env‐50383  Location of contaminated clays within Appleton Dock and 
near Webb Dock 
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C001   Port of Melbourne DMG Location Plan. 
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C002   Port of Melbourne DMG Main Bund and Stub Wall construction sequence. 
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C003  Port of Melbourne DMG Typical anticipated bund cross sections and bund and cap monitoring and maintenance requirements. 
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CDP‐Env‐50439  Nepean Bank ridge 

 

 



Channel Deepening Project Environmental Management Plan 

  Printed copies are uncontrolled 
CDP_IMS_PL_004 Environmental Management Plan Rev 1Page 117 of 127 

Drawing 35328    Channel Deepening Project – Port of Melbourne – Coastal Management Consent Scope of Works 
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Drawing 35329  Channel Deepening Project – Port of Melbourne – South – Coastal Management Consent Scope of Works 
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Drawing 35330   Channel Deepening Project – Port of Melbourne – North – Coastal Management Consent Scope of Works 
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Drawing 35331  Channel Deepening Project – Port Phillip Entrance – South Channel – Coastal Management Consent Scope of Works 
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Drawing 35332   Channel Deepening Project – Port Phillip Entrance – South Channel – Coastal Management Consent Scope of Works 
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Drawing 35333   Channel Deepening Project – South Channel – West – Coastal Management Consent Scope of Works 
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Drawing 35334  Channel Deepening Project – South Channel – East – Coastal Management Consent Scope of Works 
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Annexure 8 EPBC Act / NES matters 

Table 30:  EPBC Act / NES matters and EMP control or monitoring reference 

EPBC Act / NES 
matter 

EMP control or monitoring EMP reference 

Listed threatened species and communities & listed migratory species 

No dredging using the TSHD in the 
Yarra River or Williamstown 
Channels between 15 October to 30 
November  

Annexure 4, Table 12 Dredging 
schedule PDS (Standard 33) 

Australian Grayling 

Turbidity limit (migratory fish) 
applicable 15 October to 30 
November  
 

Annexure 5 Environmental 
monitoring and contingency 
plans – Turbidity. 

Table 23: Conformance 
locations for turbidity and 
associated environmental limits 

Underwater noise monitoring, 
comparison with underwater noise 
model and contingency plan 

Annexure 4, Table 15: 
Hydrohammer use and marine‐
based pile driving PDS 
(Standards 54 & 57) 

Annexure 5 Environmental 
monitoring and contingency 
plans – Underwater noise. 

Table 25: Management actions ‐ 
Underwater noise  

Underwater noise control – 
minimise use of hydrohammer 

Annexure 4, Table 15: 
Hydrohammer use and marine‐
based pile driving PDS 
(Standard 51) 

Underwater noise control – start 
procedure 

Annexure 4, Table 15: 
Hydrohammer use and marine‐
based pile driving PDS 
(Standard 53) 

Cetaceans  

Underwater noise control –
hydrohammer 

Annexure 4, Table 15: 
Hydrohammer use and marine‐
based pile driving PDS 
(Standard 55) 
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EPBC Act / NES 
matter 

EMP control or monitoring EMP reference 

Underwater noise control – marine 
based pile driving 

Annexure 4, Table 15: 
Hydrohammer use and marine‐
based pile driving PDS 
(Standard 58) 

Cetaceans – vessel manoeuvring  Annexure 4, Table 9: Marine‐
based works (all areas) PDS 
(Standard 13) 

 

Cetacean sightings and log  Annexure 4, Table 9: Marine‐
based works (all areas) PDS 
(Standard 14) 

Wetlands of international importance 

Sands and adjacent coast and 
beaches monitoring 

Annexure 4, Table 11: Dredging 
and plume PDS (Standard 23) 

Post‐construction tide monitoring 
report 

Annexure 4, Table 14: Entrance 
dredging PDS (Standard 50) 

Turbidity limits (seagrass, seabirds, 
benthic invertebrates) and 
contingency plan 
 

Annexure 5 Environmental 
monitoring and contingency 
plans – Turbidity. 

Table 23: Conformance 
locations for turbidity and 
associated environmental limits 

Table 24: Management actions ‐ 
turbidity 

Baywide monitoring programs: 

 Key coastal and intertidal 
vegetation community 
monitoring 

 Seagrass monitoring  

 Plume intensity and extent 

 Water quality monitoring 

 Nutrients 

Section 3.8 Baywide monitoring 
programs 

Dredging of contaminated sediment  Annexure 4, Table 11: Dredging 
and plume PDS (Standards 27‐
30) 

Ramsar wetlands 

Placement and capping of 
contaminated sediment 

Annexure 4, Table 13: Dredged 
material management PDS 
(Standards 34‐37) 
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EPBC Act / NES 
matter 

EMP control or monitoring EMP reference 

Maintenance and inspection of PoM 
DMG 

Annexure 4, Table 13: Dredged 
material management PDS 
(Standard 38) 

 

Pre and post‐construction 
bathymetric survey (Entrance)   

Annexure 4, Table 14: Entrance 
dredging PDS (Standard 48) 

Commonwealth land 

Swan Island  Sands and adjacent coast and 
beaches monitoring 

Annexure 4, Table 11: Dredging 
and plume PDS (Standard 23) 

Marine Pests 

  Vessel inspections and ballast water 
management 

Annexure 4, Table 9: Marine‐
based works (all areas) PDS 
(Standard 10) 

CDP EMP Approval, reporting and notification 

  CDP EMP approval  Section 1.7  EMP approval and 
independent environmental 
monitor, Table 2: EMP approval 
requirements 

  DEWHA notification and reporting 
requirements: 

 Response level reached 
(turbidity and underwater 
noise) 

 Environmental limit exceeded 
(turbidity) 

 Pollution event or imminent 
environmental hazard  

 Completion of dredging of 
contaminated sediments within 
an area 

 Underwater noise assessment 
of hydrohammer 

 Provision of reports: 

− Audit of PoMC 
implementation of the EMP 
by external auditor  

− quarterly project report 

− annual report  

Section 2.3  External notification 
and reporting requirements, 
Table 6: notification and 
reporting requirements 
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EPBC Act / NES 
matter 

EMP control or monitoring EMP reference 

− project close‐out report 

− sands and adjacent coast 
and beaches monitoring 

− entrance bathymetry 
survey 

− tide monitoring report 

− Baywide monitoring – algal 
blooms 

− PoM DMG marine pest 
post‐construction 
inspection program 

 

 


